

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From Pasadena March 2015, Chronological Order)**  
**Last Update: 04-Nov-2015**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2015/Spring/navwg-action-items-201503.pdf>. (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
06	Send ODM/ADM keyword consistency recommendations to Alain	Karen Richon	03-Apr-2015	06-Nov-2015
20	Produce ADM Pink Book 1.1	Alain Lamy	01-Jul-2015	06-Nov-2015
22	Produce TDM P1.0.3	David Berry	01-Jul-2015	06-Nov-2015
19	Produce NDM/XML P1.1	David Berry	30-Jun-2015	09-Nov-2015
30	Review ODM P2.31	All, as assigned	15-Oct-2015	11-Nov-2015
03	CDM Corrigendum for element form default on schema (done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas	David Berry	31-Mar-2015	20-Nov-2015
33	Review NHM WB13/14	All, as assigned	23-Nov-2015	23-Nov-2015
28	Publish "Navigation Data Messages - Overview" Green Book	Tom Gannett (Secretariat)	01-Aug-2015	15-Dec-2015
31	Commence PRM Agency Review	Tom Gannett (Secretariat)	01-Oct-2015	15-Jan-2016
34	Next available number	N/A	31-Dec-2030	31-Dec-2030

**Completed Action Items**

##	Action Item	Actionee	Status	Completion Date
02	Submit ADM 1.0 Corrigendum to Secretariat	David Berry	Complete	25-Mar-2015
01	Organize follow through to establish candidate SANA registries for NHM	David Berry	Complete	03-Apr-2015
13	Produce ODM Pink Book 2.30	Dan Oltrogge	Complete	09-Apr-2015
24	Assign ODM P2.30 Review Assignments	David Berry	Complete	01-May-2015
11	Review Green Book vol. 1 version 3.8 Section #n	Lead editors only, as assigned	Complete	01-May-2015
04	Update NHM XML sections	David Berry	Complete	03-May-2015
26	Make "qualified" NDM/XML schemas available on SANA registry	David Berry	Complete	04-May-2015
05	Check with JPL Planetary Ephemeris team regarding body numbers in the ephemeris (for PRM)	David Berry	Complete	11-May-2015
12	Produce Green Book vol.1 version 3.9	Juan Raymond	Complete	13-May-2015
07	Prepare NHM WB 12	Joe Hashmall	Complete	23-May-2015
15	XSLT converter for TDM	David Berry / Fran Martinez	30-Apr-2015	31-May-2015

##	Action Item	Actionee	Status	Completion Date
09	Correct moims-nav-exec email list problems	David Berry	Complete	09-Jun-2015
10	Review TDM P1.0.2 Section #n	As assigned	Complete	15-Jun-2015
25	Review ODM P2.30 Sections 2, 6, 7, Annex A	All	Complete	15-Jun-2015
18	Prepare PRM WB 2.6	Fran Martinez	Complete	22-Jun-2015
21	Update recommended rules/guidelines for Nav WG lead editors	David Berry	Complete	24-Jul-2015
23	Follow up with Secretariat regarding ADM 1.0 Corrigendum	David Berry	Complete	24-Jul-2015
29	Produce ODM P2.31	Dan Oltrogge	Complete	28-Aug-2015
27	Review NHM WB 12	All, as assigned	Complete	15-Sep-2015
08	Determine FDF use of spacecraft parameters provided by JSC in OEM comments.	Karen Richon, Patrick Zimmerman	Complete	08-Oct-2015
32	Produce NHM WB 13	Joe Hashmall	Complete	02-Nov-2015

#### Cancelled Action Items

##	Action Item	Actionee	Reason
17	Extend consistency study to NHM, PRM	Karen Richon	Task is not critical, and she has higher priorities (SMM for CCSDS and JWST for NASA) in this time frame.
14	Design SMM Maneuver Planning (MPM) logical block	Karen Richon	Karen's assignment in the group has ended effective 13-Nov-2015. SMM is not a point where this action item can be completed.
16	Take a GRO maneuver example and factor into MPM logical block; correlate to requirements	Karen Richon	Karen's assignment in the group has ended effective 13-Nov-2015. SMM is not a point where this action item can be completed.