

CCSDS NAVIGATION WG ACTION ITEMS
(From Darmstadt November 2015, Chronological Order)
Last Update: 19-Feb-2016

CURRENT ACTION ITEMS

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2015/Fall/navwg-action-items-201511.pdf> . (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

New Action/Outstanding Action Items

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
24	Review PRM	All	01-Mar-2016	01-Mar-2016
21	Produce Green Book 3.1.1	Dale Force	15-Mar-2016	15-Mar-2016
16	Send Alain suggestions for "SPIN" block in the APM	All	15-Jan-2016	23-Mar-2016
11	Produce CDM corrigendum for "N_BODY_PERTURBATIONS" keyword	David Berry	13-Jan-2016	23-Mar-2016
20	Produce ADM P1.2	Alain Lamy	31-Jan-2016	23-Mar-2016
25	Review TDM P1.0.3	All (sections to be assigned)	28-Mar-2016	28-Mar-2016
26	Review ODM P2.32	All (sections to be assigned)	28-Mar-2016	28-Mar-2016
10	SMM White Book 5 [Note: best effort due to late re-assignment of Lead Editor]	Cheryl Gramling	04-Apr-2016	04-Apr-2016
23	Review NHM WB 15	All (sections assigned as shown below)	17-Feb-2016	04-Apr-2016
22	Review SMWG "Events" draft	All	04-Apr-2016	04-Apr-2016
17	CDM Corrigendum for element form default on schema (done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas)	David Berry	31-Jan-2016	31-Jul-2016
18	Produce NDM/XML P1.1	David Berry	31-Jan-2016	31-Jul-2016
27	Next available number	N/A	31-Dec-2030	31-Dec-2030

Navigation Hardware Message White Book Review Assignments Version 15 (AI-23 Above)

Pages	Reviewer #1	Reviewer #2	Reviewer #3
Pages 1-1 thru 3-3	Frank Dreger	Tim Flohrer	Cheryl Gramling
Pages 4-1 thru 4-13	Dale Force	Patrick Zimmerman	Kyohei Akiyama
Pages 5-1 thru 6-2	David Berry	Fran Martinez	Reinhard Kiehling
Annex A-1 thru C-3	Dan Oltrogge	Juan Raymond	Dmitry Marareskul
Annex D-1 thru G-4	David Vallado	Alain Lamy	Cheryl Gramling
Annex H-1 thru J-1	David Berry		

Note: TDM P1.0.3 and ODM P2.32 assignments to appear shortly.

Completed Action Items

##	Action Item	Actionee	Status	Completion Date
02	Review NHM WB13/14	All (sections assigned were as shown below)	Complete	23-Nov-2015
01	Re-distribute "Events" list	Alain Lamy	Complete	27-Nov-2015
04	Produce NHM WB15	Joe Hashmall	Complete	29-Nov-2015
05	Produce PRM White Book 2.7 (response to CESG conditions)	Fran Martinez	Complete	10-Dec-2015
06	Publish "Navigation Data Messages - Overview" Green Book	Tom Gannett (Secretariat)	Complete	31-Dec-2015
15	Commence PRM Agency Review	Tom Gannett (Secretariat)	Complete	07-Jan-2016
07	Concept Paper for Fragmentation Data Message	Tim Flohrer / Alexandru Mancas	Complete	13-Jan-2016
08	Concept Paper for Re-Entry Data Message	Tim Flohrer / Alexandru Mancas	Complete	13-Jan-2016
13	Find CMC documentation of XML requirement	David Berry	Complete	13-Jan-2016
09	Concept Paper for Launch Data Message	Dan Oltrogge	Complete	14-Jan-2016
14	Enter Draft Projects for Future Ideas (FDM, RDM, LDM)	David Berry	Complete	15-Feb-2016
03	Produce TDM P1.0.3	David Berry	Complete	16-Feb-2016
19	Produce ODM P2.32	Dan Oltrogge	Complete	17-Feb-2016
12	Review SMM requirements for potential use in "OHM"	Dan Oltrogge	Complete	17-Feb-2016

Cancelled Action Items

##	Action Item	Actionee	Reason
N/A	N/A	N/A	N/A