

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From Cleveland April 2016, Chronological Order)**  
**Last Update: 05-May-2016**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2016/Spring/navwg-action-items-201604.pdf> . (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
3	Prioritize RDM/FDM	Tim Flohrer	15-Apr-2016	15-Apr-2016
6	Produce updated PRM R1.1	Fran Martinez	30-Apr-2016	30-Apr-2016
7	Produce PRM Test Plan	Fran Martinez	30-Apr-2016	30-Apr-2016
8	Find ROSETTA sample to convert to PRM	Fran Martinez	30-Apr-2016	30-Apr-2016
10	Produce CDM corrigendum for "N_BODY_PERTURBATIONS" keyword	David Berry	13-Jan-2016	30-Apr-2016
11	Review NHM WB 15	All (assigned below)	17-Feb-2016	30-Apr-2016
12	Send Alain suggestions for "SPIN" block in the APM	All	15-Jan-2016	30-Apr-2016
13	Determine agencies for "Prototype 2" for all Nav WG books lacking them; convey to Mario	David Berry	30-Apr-2016	30-Apr-2016
14	NDM/XML add project to Framework	David Berry	15-May-2016	15-May-2016
15	Produce ADM P1.2	Alain Lamy	31-Jan-2016	15-May-2016
17	Produce ODM P2.33	Dan Oltrogge	31-May-2016	31-May-2016
18	Write relay topics for Nav GB	Cheryl Gramling	31-May-2016	31-May-2016
19	Produce SMM White Book 5	Cheryl Gramling	04-Apr-2016	31-May-2016
20	Produce TDM P1.0.4	David Berry	15-Jun-2016	15-Jun-2016
21	CDM Corrigendum for element form default on schema (done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas)	David Berry	31-Jan-2016	31-Jul-2016
22	Produce NDM/XML P1.1	David Berry	31-Jan-2016	31-Jul-2016
23	Next available number	N/A	31-Dec-2030	31-Dec-2030

**Navigation Hardware Message White Book Version 15 Review Assignments (AI-23 Above)**

Pages	Reviewer #1	Reviewer #2	Reviewer #3
Pages 1-1 thru 3-3	Frank Dreger	Tim Flohrer	Cheryl Gramling
Pages 4-1 thru 4-13	Dale Force	Patrick Zimmerman	Kyohei Akiyama
Pages 5-1 thru 6-2	David Berry	Fran Martinez	Reinhard Kiehling
Annex A-1 thru C-3	Dan Oltrogge	Juan Raymond	Dmitry Marareskul

Annex D-1 thru G-4	David Vallado	Alain Lamy	Cheryl Gramling
Annex H-1 thru J-1	David Berry		

**Completed Action Items**

<b>##</b>	<b>Action Item</b>	<b>Actionee</b>	<b>Status</b>	<b>Completion Date</b>
4	Add guideline regarding SI units to WG Guidelines	David Berry	Complete	08-Apr-2016
1	Request candidate registry for PRM templates	David Berry	Complete	25-Apr-2016
9	Produce Green Book 3.2	Dale Force	Complete	29-Apr-2016
16	Register PRM templates in the SANA Registry	Fran Martinez	Complete	29-Apr-2016
2	Check with Frank re PRM prototyping	Fran Martinez	Complete	03-May-2016
5	Update PRM drafts on CWE	David Berry	Complete	05-May-2016

**Cancelled Action Items**

<b>##</b>	<b>Action Item</b>	<b>Actionee</b>	<b>Reason</b>
N/A	N/A	N/A	N/A