

CCSDS NAVIGATION WG ACTION ITEMS
(From Rome, October 2016, Chronological Order)
Last Update: 30-Nov-2016

CURRENT ACTION ITEMS

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2016/Fall/navwg-action-items-201610.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

| ## | Action Item | Actionee | Due Date (Original) | Due Date (Current) |
|-----------|--|------------------------------------|----------------------------|---------------------------|
| 20 | Produce TDM P1.0.4 | David Berry | 15-Jun-2016 | 09-Dec-2016 |
| 41 | Prepare review assignments for TDM P1.0.4 | David Berry | 16-Nov-2016 | 10-Dec-2016 |
| 39 | Produce final PRM Prototyping Test Plan | Fran Martinez | 04-Nov-2016 | 14-Dec-2016 |
| 45 | Refine Maneuver Description Requirements | Cheryl Gramling | 30-Nov-2016 | 14-Dec-2016 |
| 46 | Discuss SM&C Parameter and Conversion Services with Dan Smith for possible use in NHM | Julie Thienel | 30-Nov-2016 | 14-Dec-2016 |
| 48 | Produce ODM P2.36 | Dan Oltrogge | 01-Dec-2016 | 14-Dec-2016 |
| 22 | Produce NDM/XML P1.1 | David Berry | 31-Jan-2016 | 15-Dec-2016 |
| 49 | Prepare Review Assignments for ODM P2.36 | David Berry | 02-Dec-2016 | 15-Dec-2016 |
| 50 | Send PRM Prototype Test Messages to Fran Martinez | All, as specified in PRM Test Plan | 15-Dec-2016 | 15-Dec-2016 |
| 43 | Review ADM P1.3 | All, as assigned | 28-Nov-2016 | 20-Dec-2016 |
| 51 | Review Green Book 3.3 | All, as assigned | 21-Dec-2016 | 21-Dec-2016 |
| 13 | Determine agencies for "Prototype 2" for NHM | David Berry | 30-Apr-2016 | 31-Dec-2016 |
| 21 | CDM Corrigendum for element form default on schema (to be done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas) | David Berry | 31-Jan-2016 | 31-Dec-2016 |
| 52 | XML Section for ADM | David Berry | 31-Dec-2016 | 31-Dec-2016 |
| 53 | XML Section for ODM | David Berry | 31-Dec-2016 | 31-Dec-2016 |
| 54 | Review RDM White Book 1 | All, as assigned | 31-Dec-2016 | 31-Dec-2016 |
| 55 | Review ODM P2.36 | All, as assigned | 10-Jan-2017 | 10-Jan-2017 |
| 10 | Produce CDM corrigendum for | David Berry | 13-Jan-2016 | 15-Jan-2017 |

| ## | Action Item | Actionee | Due Date (Original) | Due Date (Current) |
|----|--------------------------------|----------|---------------------|--------------------|
| | "N_BODY_PERTURBATIONS" keyword | | | |
| 56 | Next available number | N/A | 31-Dec-2035 | 31-Dec-2035 |

Completed Action Items

| ## | Action Item | Actionee | Status | Completion Date |
|----|---|--------------------------------|---------------------------------|-----------------|
| 31 | Review ODM P2.35 Sections 2, 6, 7 | All | Complete (during Fall Meetings) | 18-Oct-2016 |
| 32 | Update PRM templates on SANA candidate registry. | Sana Operator | Complete (during Fall Meetings) | 19-Oct-2016 |
| 38 | Setup Nav WG telecon (maneuver reqts) for 16-Nov-2016 | David Berry | Complete | 21-Oct-2016 |
| 44 | Remove SMM project from the CCSDS Project Framework | David Berry | Complete | 28-Oct-2016 |
| 27 | Produce PRM Test Plan Draft #3 (Final?) | Fran Martinez | Complete | 04-Nov-2016 |
| 40 | Produce PRM R1.2 (changes from Fall Meetings) | Fran Martinez | Complete | 04-Nov-2016 |
| 33 | Produce ADM P1.3 | Alain Lamy | Complete | 09-Nov-2016 |
| 36 | Prepare review assignments for Definitions and Conventions Green Book 3.3 | David Berry | Complete | 11-Nov-2016 |
| 37 | Prepare review assignments for RDM White Book 1 | David Berry | Complete | 11-Nov-2016 |
| 42 | Set up Nav WG telecon (maneuver reqts) for 30-Nov-2016 | David Berry | Complete | 16-Nov-2016 |
| 35 | Prepare review assignments for ADM P1.3 | David Berry | Complete | 20-Nov-2016 |
| 34 | Absolute/Relative Time Requirements for "Event", including use cases. | Fran, Dan, Dale, Alain, Cheryl | Complete | 30-Nov-2016 |
| 47 | Setup Nav WG telecon for 14-Dec-2016 | David Berry | Complete | 30-Nov-2016 |

CANCELLED Action Items

| ## | Action Item | Actionee | Reason |
|----|--------------------------|-----------------|---|
| 19 | Produce SMM White Book 5 | Cheryl Gramling | Group decision during Fall Meetings to discontinue SMM. |