

CCSDS NAVIGATION WG ACTION ITEMS
(From Rome, October 2016, Chronological Order)
Last Update: 14-Dec-2016

CURRENT ACTION ITEMS

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2016/Fall/navwg-action-items-201610.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
20	Produce TDM P1.0.4	David Berry	15-Jun-2016	19-Dec-2016
41	Prepare review assignments for TDM P1.0.4	David Berry	16-Nov-2016	20-Dec-2016
43	Review ADM P1.3	All, as assigned	28-Nov-2016	20-Dec-2016
51	Review Green Book 3.3	All, as assigned	21-Dec-2016	21-Dec-2016
54	Review RDM White Book 1	All, as assigned	31-Dec-2016	31-Dec-2016
50	Send PRM Prototype Test Messages to Fran Martinez	All, as specified in PRM Test Plan	15-Dec-2016	10-Jan-2017
13	Determine agencies for "Prototype 2" for NHM	David Berry	30-Apr-2016	11-Jan-2017
45	Refine Maneuver Description Requirements	Cheryl Gramling	30-Nov-2016	11-Jan-2017
46	Discuss SM&C Parameter and Conversion Services with Dan Smith for possible use in NHM	Julie Thienel	30-Nov-2016	11-Jan-2017
39	Produce final PRM Prototyping Test Plan/Report	Fran Martinez	04-Nov-2016	30-Jan-2017
48	Produce ODM P2.36	Dan Oltrogge	01-Dec-2016	30-Jan-2017
10	Produce CDM corrigendum for "N_BODY_PERTURBATIONS" keyword	David Berry	13-Jan-2016	31-Jan-2017
21	CDM Corrigendum for element form default on schema (to be done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas)	David Berry	31-Jan-2016	31-Jan-2017
52	XML Section for ADM	David Berry	31-Dec-2016	31-Jan-2017
53	XML Section for ODM	David Berry	31-Dec-2016	31-Jan-2017
49	Prepare Review Assignments for ODM P2.36	David Berry	02-Dec-2016	31-Jan-2017
22	Produce NDM/XML P1.1	David Berry	31-Jan-2016	15-Feb-2017
55	Review ODM P2.36	All, as	10-Jan-2017	28-Feb-2017

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
		assigned		
56	Next available number	N/A	31-Dec-2035	31-Dec-2035

Completed Action Items

##	Action Item	Actionee	Status	Completion Date
31	Review ODM P2.35 Sections 2, 6, 7	All	Complete (during Fall Meetings)	18-Oct-2016
32	Update PRM templates on SANA candidate registry.	Sana Operator	Complete (during Fall Meetings)	19-Oct-2016
38	Setup Nav WG telecon (maneuver reqts) for 16-Nov-2016	David Berry	Complete	21-Oct-2016
44	Remove SMM project from the CCSDS Project Framework	David Berry	Complete	28-Oct-2016
27	Produce PRM Test Plan Draft #3 (Final?)	Fran Martinez	Complete	04-Nov-2016
40	Produce PRM R1.2 (changes from Fall Meetings)	Fran Martinez	Complete	04-Nov-2016
33	Produce ADM P1.3	Alain Lamy	Complete	09-Nov-2016
36	Prepare review assignments for Definitions and Conventions Green Book 3.3	David Berry	Complete	11-Nov-2016
37	Prepare review assignments for RDM White Book 1	David Berry	Complete	11-Nov-2016
42	Set up Nav WG telecon (maneuver reqts) for 30-Nov-2016	David Berry	Complete	16-Nov-2016
35	Prepare review assignments for ADM P1.3	David Berry	Complete	20-Nov-2016
34	Absolute/Relative Time Requirements for "Event", including use cases.	Fran, Dan, Dale, Alain, Cheryl	Complete	30-Nov-2016
47	Setup Nav WG telecon for 14-Dec-2016	David Berry	Complete	30-Nov-2016

CANCELLED Action Items

##	Action Item	Actionee	Reason
19	Produce SMM White Book 5	Cheryl Gramling	Group decision during Fall Meetings to discontinue SMM.