

TDM-blue-book-approach-plan									
ID	WBS	Task Name	Start	Duration	Finish	%C	Resource Names	Predecessors	CWEdat
1	1	Tracking Data Message 2.0 Blue Book Approach Plan	5/25/2018	306 days	7/26/2019	6%			NA
2	1.1	Conduct TDM Agency Review	5/25/2018	43 days	7/24/2018	100%	Secretariat		7/15/2018
3	1.2	Nav WG Meetings				0%			NA
4	1.2.1	Nav WG Telecon	9/5/2018	1 day	9/5/2018	0%	NavWG		NA
5	1.2.2	Nav WG Telecon	10/3/2018	1 day	10/3/2018	0%	NavWG		NA
6	1.2.3	CCSDS Fall 2018 Meetings	10/15/2018	5 days	10/19/2018	0%	NavWG		NA
7	1.2.4	Nav WG Telecon	11/14/2018	1 day	11/14/2018	0%	NavWG		NA
8	1.2.5	Nav WG Telecon	12/12/2018	1 day	12/12/2018	0%	NavWG		NA
9	1.2.6	Nav WG Telecon	1/16/2019	1 day	1/16/2019	0%	NavWG		NA
10	1.2.7	Nav WG Telecon	2/13/2019	1 day	2/13/2019	0%	NavWG		NA
11	1.2.8	CCSDS Spring 2019 Meetings	5/6/2019	4 days	5/9/2019	0%	NavWG		NA
12	1.3	Decision: Is another Agency Review warranted?	9/5/2018	0 days	9/5/2018	0%	NavWG	4SS	NA
13	1.4	Disposition RIDs from Agency Review	9/5/2018	21 days	10/3/2018	0%	David	4SS	9/13/2018
14	1.5	Apply results of RID dispositions to TDM P1.1 => TDM P1.2	10/4/2018	3 days	10/8/2018	0%	David	13	NA
15	1.6	Provide RID dispositions to Reviewers	10/9/2018	2 days	10/10/2018	0%	David	14	NA
16	1.7	Establish SANA candidate registry for TDM items	8/20/2018	10 days	8/31/2018	0%	SANA Operator,David		NA
17	1.8	Finalize Test Plans Section in Test Plan/Report	9/5/2018	6 days	9/12/2018	0%	NavWG	4SS	NA
18	1.9	Perform TDM prototype testing	9/13/2018	65 days	12/12/2018	0%			NA
19	1.9.1	First Prototype Development		0 days		0%			9/15/2018
20	1.9.2	Second Prototype Development		0 days		0%			9/15/2018
21	1.9.3	Perform TDM Test Case #1: Data Types Metadata Keyword	9/13/2018	65 days	12/12/2018	0%	David	17,8FF	9/15/2018
22	1.9.4	Perform TDM Test Case #2: Doppler Counts	9/13/2018	65 days	12/12/2018	0%	Cheryl,???	17,8FF	9/15/2018
23	1.9.5	Perform TDM Test Case #3: Phase Counts	9/13/2018	65 days	12/12/2018	0%	Fran,???	17,8FF	9/15/2018
24	1.9.6	Perform TDM Test Case #4: Optical Magnitude	9/13/2018	65 days	12/12/2018	0%	Alexandru,???	17,8FF	9/15/2018
25	1.9.7	Perform TDM Test Case #5: Radar Cross Section	9/13/2018	65 days	12/12/2018	0%	Alexandru,???	17,8FF	9/15/2018
26	1.9.8	Perform TDM Test Case #6: TDM XML	9/13/2018	65 days	12/12/2018	0%	David,Fran	17,8FF	9/15/2018
27	1.9.9	Perform TDM Test Cases arising from RIDs	9/13/2018	65 days	12/12/2018	0%	NavWG	17,8FF	9/15/2018
28	1.10	Review Test Results	12/12/2018	1 day	12/12/2018	0%	NavWG	8SS	NA
29	1.11	Add Test Results to draft Test Plan/Report	12/13/2018	1 day	12/13/2018	0%	David	28	NA
30	1.12	Modify TDM P1.2 based on test results (if necessary => TDM P1.3)	12/14/2018	1 day	12/14/2018	0%	David	29	NA
31	1.13	Perform final proofreading of TDM P1.2 (or P1.3)	12/17/2018	5 days	12/21/2018	0%	David	30	NA
32	1.14	Perform final proofreading of TDM Test Plan/Report	12/14/2018	5 days	12/20/2018	0%	NavWG	29	NA
33	1.15	Seek approval to publish TDM 2.0	12/21/2018	134 days	6/26/2019	0%			NA
34	1.15.1	Provide TDM P1.3 (Transition to Blue) to Area Director	12/21/2018	1 day	12/21/2018	0%	David	32	NA
35	1.15.2	Provide RID dispositions to Area Director	12/21/2018	1 day	12/21/2018	0%	David	34SS	NA
36	1.15.3	Provide final TDM Test Plan/Report Area Director	12/21/2018	1 day	12/21/2018	0%	David	34SS	NA
37	1.15.4	Request Area Director Resolution for Approval to Publish	12/21/2018	1 day	12/21/2018	0%	David	34SS	NA
38	1.15.5	Issue Area Director Resolution for Approval to Publish	1/2/2019	10 days	1/15/2019	0%	Mario	37FS+7 days	NA
39	1.15.6	Provide TDM P1.3 (Transition to Blue) to Secretariat	1/16/2019	1 day	1/16/2019	0%	David	38	NA
40	1.15.7	Secretariat Document Processing	1/17/2019	30 days	2/27/2019	0%	Secretariat	39	10/13/2019
41	1.15.8	Establish "Approval to Publish" CESG Poll on TDM	3/21/2019	10 days	4/3/2019	0%	Secretariat	40	NA
42	1.15.9	Conduct CESG Poll	4/4/2019	15 days	4/24/2019	0%	CESG	41	NA
43	1.15.10	Resolve conditions arising from CESG Poll	4/25/2019	10 days	5/8/2019	0%	NavWG	42	NA
44	1.15.11	Establish "Approval to Publish" CMC Poll on TDM	5/9/2019	10 days	5/22/2019	0%	Secretariat	43	NA
45	1.15.12	Conduct CMC Poll	5/23/2019	15 days	6/12/2019	0%	CMC	44	NA

TDM-blue-book-approach-plan									
ID	WBS	Task Name	Start	Duration	Finish	%C	Resource Names	Predecessors	CWEdat
46	1.15.13	Resolve conditions arising from CMC Poll	6/13/2019	10 days	6/26/2019	0%	NavWG	45	NA
47	1.16	Approval to Publish received	6/27/2019	1 day	6/27/2019	0%		46	11/15/2018
48	1.17	Perform final Secretariat Document Processing	6/28/2019	15 days	7/18/2019	0%	Secretariat	47	NA
49	1.18	Publish TDM Blue Book 2.0	7/19/2019	1 day	7/19/2019	0%	Secretariat	48	NA
50	1.19	Establish SANA approved registry for TDM items	7/22/2019	5 days	7/26/2019	0%	David	49	NA