

CCSDS NAVIGATION WG ACTION ITEMS
(From "Virtual Toulouse #2", Oct/Nov 2021, Chronological Order)
Last Update: 09-Mar-2022

CURRENT ACTION ITEMS

The following action items were produced during the meetings and completed or cancelled prior to the succeeding meetings. Action items that were produced but not completed are moved into the action items list of the succeeding meeting series. They are also available on the CWE at <https://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2021/Fall/navwg-action-items-202110.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

If "Status" = "Open", then "Date" = "Target Date"
 If "Status" = "Complete", then "Date" = "Completion Date"
 If "Status" = "Cancelled", then "Date" = "Cancellation Date"
 Sort by "Status" (Descending), "Date" (Ascending)
Highlighted = Completed or cancelled since last telecon

##	Action Item	Actionee	Status	Due Date (Original)	Date
47	Send list of operator catalogs to David	Dan	Open	11-Mar-2022	18-Mar-2022
49	Send ODM Test Plan MS Word version to Alain/Julie	Dan	Open	18-Mar-2022	18-Mar-2022
28	Add new entries to "Conjunction Data Message CATALOG_NAME" SANA Registry	David	Open	08-Sep-2021	25-Mar-2022
17	Update Navigation Terms in CCSDS Glossary (original + RDM terms)	Secretariat	Open	31-Aug-2019	06-Apr-2022
33	Add "Unknown" to reference frames SANA	David	Open	29-Sep-2021	06-Apr-2022
42	Discuss/determine better NDM/XML schema versioning	Jose Miguel and David	Open	28-Feb-2022	06-Apr-2022
50	Prepare options for Spring 2022 Virtual Meetings	David	Open	06-Apr-2022	06-Apr-2022
53	Determine organization for Italian RDM Provider role	Elena	Open	26-Feb-2020	06-Apr-2022
54	Update CWE Schedules for NEM and TDM 3.0	David	Open	06-Apr-2022	06-Apr-2022
92	Submit Revised Orbit Centers Registry data for SANA Registry	David	Open	17-Dec-2018	06-Apr-2022
98	Produce Navigation Events Message initial draft	Alain	Open	31-Jan-2018	06-Apr-2022
46	Technical review of CDM P1.0.2	All, as assigned	Open	11-Apr-2022	11-Apr-2022
51	Finalize ODM prototypes and Test	Dan	Open	27-Apr-2022	27-Apr-2022

##	Action Item	Actionee	Status	Due Date (Original)	Date
	Plan; commence testing				
52	Discuss/determine better NDM/XML schema versioning with SANA	David	Open	27-Apr-2022	27-Apr-2022
74	Prepare Navigation references for SANA Registry	David	Open	31-Oct-2018	27-Apr-2022
94	Library of referenced papers on CWE	David	Open	10-May-2021	27-Apr-2022
10	Create Nav WG standard Blue Book template with Nav WG approved Annex ordering	David	Open	28-Jul-2021	30-Apr-2022
44	Create ADM V.2 Test Plan draft	Alain/Julie	Open	06-Apr-2022	02-May-2022
36	Send CDM draft to Tom Gannett for pre-Document Processing review and comment	David	Open	10-Jan-2022	09-May-2022
96	SANA implementation of Nav References	SANA	Open	31-Jan-2019	30-May-2022
19	Produce TDM P2.0.1	Cheryl	Open	11-Oct-2021	31-Aug-2022
39	Attend CCSDS Editor's Boot Camp for refresher	All	Open	13-May-2022	15-Oct-2022
79	Modify/clarify floating point number rules	Dan	Open	09-Dec-2020	15-Oct-2022
40	Add GMST to Time Systems Registry	David	In SANA Queue	08-Dec-2021	08-Mar-2022
18	Produce ADM P1.12	Alain/Julie	Complete	31-Jul-2021	08-Dec-2021
34	Let agency personnel know that ODM is in review	All	Complete	04-Nov-2021	08-Dec-2021
37	Get ODM Pink Book 2.1 MS Word version from Tom Gannett for RID resolution application	David	Complete	15-Dec-2021	20-Dec-2021
41	Proofreading review of the ADM P1.12	All, as assigned	Complete	09-Dec-2021	14-Jan-2022
43	Produce ADM P1.13 with updates from proofreading review	Alain/Julie	Complete	21-Jan-2022	18-Feb-2022
35	Send ADM draft to Tom Gannett for pre-Document Processing review and comment	David	Complete	22-Nov-2021	20-Feb-2022
06	Produce CDM P1.0.2	Brian	Complete	15-Jun-2021	02-Mar-2022
13	Convert CDM annexes to new annex order	Brian	Complete	15-Jun-2021	02-Mar-2022
38	Consolidate all Test Plans/Test Reports in single CWE directory	David	Complete	31-Dec-2021	08-Mar-2022
45	Prepare CDM P1.0.2 document review assignments	David	Complete	11-Mar-2022	08-Mar-2022
48	Send ODM RID Dispositions to reviewers	David	Complete	09-Mar-2022	08-Mar-2022
55	Next available number	N/A	AAAAA	31-Dec-2035	31-Dec-2035