

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From "Virtual Huntsville #3", Apr/May 2022, Chronological Order)**  
**Last Update: 26-Jun-2022**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings and completed or cancelled prior to the succeeding meetings. Action items that were produced but not completed are moved into the action items list of the succeeding meeting series. They are also available on the CWE at <https://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2022/Spring/navwg-action-items-202205.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

If "Status" = "Open", then "Date" = "Target Date"

If "Status" = "Complete", then "Date" = "Completion Date"

If "Status" = "Cancelled", then "Date" = "Cancellation Date"

Sort by "Status" (Descending), "Date" (Ascending)

**Highlighted** = Completed or cancelled since last telecon

##	Action Item	Actionee	Status	Due Date (Original)	Date
46	Technical review of CDM P1.0.2	All, as assigned	Open	11-Apr-2022	15-Jun-2022
47	Send list of operator catalogs to David for inclusion in "CDM CATALOG_NAME" SANA Registry	Dan	Open	11-Mar-2022	15-Jun-2022
51	Finalize ODM prototypes and Test Plan; commence testing	Dan	Open	27-Apr-2022	29-Jun-2022
53	Determine organization for Italian RDM Provider role	Elena	Open	26-Feb-2020	29-Jun-2022
55	Review NDM/XML schema naming & versioning topics, provide comments	All	Open	29-Jun-2022	29-Jun-2022
63	Add MS Word versions of prototype test plans/reports (as available) to CWE	David	Open	29-Jun-2022	29-Jun-2022
64	Provide info on SANA REST API to WG	Jose Miguel	Open	29-Jun-2022	29-Jun-2022
65	Update ADM V.2 Test Plan draft	Alain/Julie	Open	29-Jun-2022	29-Jun-2022
66	Provide some wording regarding protection to database injections cyber risks for CDM	Jose Miguel	Open	29-Jun-2022	29-Jun-2022
98	Produce Navigation Events Message initial draft	Alain	Open	31-Jan-2018	29-Jun-2022
36	Send CDM draft to Tom Gannett for pre-Document Processing review and comment	David	Open	10-Jan-2022	30-Jun-2022
28	Add new entries to "Conjunction Data Message CATALOG_NAME" SANA Registry	David	Open	08-Sep-2021	01-Jul-2022
57	Correct schema set download feature on	David	Open	29-Jun-2022	15-Jul-2022

##	Action Item	Actionee	Status	Due Date (Original)	Date
	SANA Registry				
62	Determine improved NDM/XML schema versioning system	Jose Miguel and David	Open	29-Jun-2022	15-Jul-2022
67	Produce NDM/XML P-2.0.1 draft	David	Open	27-Jul-2022	27-Jul-2022
68	Distribute "Divide & Conquer" review assignments for NDM/XML P-2.0.1	David	Open	27-Jul-2022	27-Jul-2022
58	Produce TDM P-2.0.1 update	Juan / Cheryl	Open	15-Aug-2022	15-Aug-2022
59	Distribute "Divide & Conquer" review assignments for TDM P-2.0.1 draft	David	Open	17-Aug-2022	17-Aug-2022
72	Review NDM/XML P-2.0.1 draft	All, as assigned	Open	27-Aug-2022	27-Aug-2022
74	Prepare Navigation references for SANA Registry	David	Open	31-Oct-2018	30-Aug-2022
92	Submit Revised Orbit Centers Registry data for SANA Registry	David	Open	17-Dec-2018	30-Aug-2022
94	Library of referenced papers on CWE	David	Open	10-May-2021	30-Aug-2022
10	Create Nav WG standard Blue Book template with Nav WG approved Annex ordering	David	Open	28-Jul-2021	31-Aug-2022
17	Update Navigation Terms in CCSDS Glossary (original + RDM terms)	Secretariat	Open	31-Aug-2019	31-Aug-2022
60	Review TDM P-2.0.1 draft	All, as assigned	Open	30-Sep-2022	30-Sep-2022
96	SANA implementation of Nav References	SANA	Open	31-Jan-2019	30-Sep-2022
79	Modify/clarify floating point number rules	Dan	Open	09-Dec-2020	17-Oct-2022
39	Attend CCSDS Editor's Boot Camp for refresher	All	Open	13-May-2022	21-Oct-2022
61	Produce TDM P-2.0.2 update	Juan / Cheryl	Open	18-Nov-2022	18-Nov-2022
70	Distribute "Divide & Conquer" review assignments for TDM P-2.0.2 draft	David	Open	20-Nov-2022	20-Nov-2022
71	Review TDM P-2.0.2 draft	All, as assigned	Open	20-Dec-2022	20-Dec-2022
44	Create ADM V.2 Test Plan draft	Alain/Julie	Complete	06-Apr-2022	18-May-2022
56	List of questions for SANA Operator	All	Complete	24-May-2022	24-May-2022
52	Discuss/determine better NDM/XML schema versioning with SANA	David	Complete	27-Apr-2022	25-May-2022
19	Produce TDM P2.0.1	Cheryl	Cancelled (duplicate)	11-Oct-2021	31-Aug-2022
49	Send ODM Test Plan MS Word version to Alain/Julie	Dan	Cancelled	18-Mar-2022	25-May-2022
73	Next available number	N/A	AAAAA	31-Dec-2035	31-Dec-2035