

CCSDS NAVIGATION WG ACTION ITEMS
(From Toulouse, Oct 2022, Chronological Order)
Last Update: 16-Dec-2022

CURRENT ACTION ITEMS

The following action items were produced during the meetings and completed or cancelled prior to the succeeding meetings. Action items that were produced but not completed are moved into the action items list of the succeeding meeting series. They are also available on the CWE at <https://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2022/Fall/navwg-action-items-202210.pdf>. (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

If "Status" = "Open", then "Date" = "Target Date"
 If "Status" = "Complete", then "Date" = "Completion Date"
 If "Status" = "Cancelled", then "Date" = "Cancellation Date"
 Sort by "Status" (Descending), "Date" (Ascending)
Highlighted = In Progress, Completed, or Cancelled since last telecon

##	Action Item	Category	Actionee	Status	Due Date (Original)	Date
11	Update CDM schemas for CDM 2.0	CDM	David	Open	20-Nov-2022	22-Dec-2022
15	Produce NDM/XML 3.0 Test Plan	NDM/XML	David	Open	31-Dec-2022	31-Dec-2022
16	Request name change of "Conjunction Data Message Catalog Name" registry	SANA	David	Open	18-Jan-2023	05-Jan-2023
00	Check XML floating point number ranges	All	David	Open	14-Dec-2022	18-Jan-2023
09	Produce ADM Test Plan version 5	ADM	Alain / Julie	Open	02-Dec-2022	18-Jan-2023
18	Change name of "Conjunction Data Message Catalog Name" registry in CDM P-1.0.4 draft	CDM	Brian	Open	18-Jan-2023	18-Jan-2023
19	Check floating point number formats in non-Nav CCSDS Standards	General	David	Open	18-Jan-2023	18-Jan-2023
74	Prepare Navigation references for SANA Registry	SANA	David	Open	31-Oct-2018	18-Jan-2023
88	Refresh FDM Concept Paper	FDM	Vitali	Open	14-Dec-2022	18-Jan-2023
93	Prepare new project for Launch Data Message	LDM	David	Open	31-Dec-2022	18-Jan-2023
95	Produce CDM P-1.0.4 draft	CDM	Brian/Dan	Open	30-Nov-2022	18-Jan-2023
97	Research open floating point number questions	All	David/Dan	Open	14-Dec-2022	18-Jan-2023
99	Produce PRM Corrigendum	PRM	Jose Miguel	Open	31-Dec-2022	18-Jan-2023
12	Update CDM style sheet for CDM 2.0	CDM	David	Open	04-Dec-2022	25-Jan-2023
17	Update Navigation Terms in CCSDS Glossary (original + RDM terms)	Glossary	Secretariat	Open	31-Aug-2019	31-Jan-2023
91	Prepare new project for Fragmentation Data Message	FDM	David	Open	31-Dec-2022	31-Jan-2023
10	Create Nav WG standard Blue Book template with Nav WG approved Annex ordering	Template	David	Open	28-Jul-2021	22-Feb-2023
61	Produce TDM P-2.0.2 update	TDM	Juan / Cheryl	Open	18-Nov-2022	22-Feb-2023
79	Modify/clarify floating point number	General	Dan	Open	09-Dec-2020	22-Feb-2023

##	Action Item	Category	Actionee	Status	Due Date (Original)	Date
	rules					
96	SANA implementation of Nav References	SANA	SANA	Open	31-Jan-2019	22-Feb-2023
08	Distribute "Divide & Conquer" review assignments for TDM P-2.0.2 draft	TDM	David	Open	17-Aug-2022	26-Feb-2023
71	Review TDM P-2.0.2 draft	TDM	All, as assigned	Open	20-Dec-2022	22-Mar-2023
94	Library of referenced papers on CWE	CWE	David	Open	10-May-2021	29-Mar-2023
53	Determine organization for Italian RDM Provider role	RDM	Elena	Open	26-Feb-2020	01-May-2023
98	Produce Navigation Events Message initial draft	NEM	Alain	Open	31-Jan-2018	01-May-2023
92	Submit Revised Orbit Centers Registry data for SANA Registry	SANA	David	In Progress	17-Dec-2018	30-Nov-2022
39	Attend CCSDS Editor's Boot Camp for refresher	General	All	Complete	13-May-2022	21-Oct-2022
04	Send SANA presentations to Julien	SANA	David	Complete	26-Oct-2022	26-Oct-2022
02	Identify all registries that reference the U.S. Air Force and provide list to SANA Team	SANA	Dan	Complete	15-Nov-2022	28-Oct-2022
07	Respond to CDM P-1.0.2 XML related review comments	CDM	David	Complete	30-Oct-2022	06-Nov-2022
03	Run setup-ndmxml test against 1.0.D registries on SANA.	NDM/XML	David	Complete	15-Nov-2022	08-Nov-2022
01	Get PRM MS Word from Tom Gannett	PRM	David	Complete	28-Oct-2022	09-Nov-2022
06	Answer Dan's question regarding ODM V.3 Test #9	ODM	David	Complete	23-Oct-2022	09-Nov-2022
60	Produce NDMO G-2.0.3	NDMO	Patrick	Complete	04-Nov-2022	11-Nov-2022
70	Submit NDMO G-2.0.3 to Area Director	NDMO	David	Complete	07-Nov-2022	11-Nov-2022
05	Provide "final" ODM update to David so the XML schemas can be updated	ODM & NDM/XML	Dan	Complete	15-Nov-2022	12-Nov-2022
85	Update OCM schema to reflect ODM text changes	NDM/XML	David	Complete	23-Oct-2022	18-Nov-2022
86	Update NDM/XML Test Harness OCM tests to reflect ODM text changes	NDM/XML	David	Complete	30-Oct-2022	18-Nov-2022
87	Correct all XML samples in the ODM V.3 draft	NDM/XML	David	Complete	30-Oct-2022	18-Nov-2022
13	Upload ODM schema updates to reflect ODM text changes to SANA	NDM/XML	David	Complete	23-Oct-2022	25-Nov-2022
14	Request SANA move SIG3EIGVEC3 registry entry	ODM	David	Complete	04-Nov-2022	25-Nov-2022
90	Prepare new project for NDM/XML 4	NDM/XML	David	Complete	31-Oct-2022	01-Dec-2022
51	Finalize ODM prototypes and Test Plan; commence testing	ODM	Dan	Complete	27-Apr-2022	16-Dec-2022
89	Refresh LDM Concept Paper	LDM	Dan	Complete	14-Dec-2022	16-Dec-2022
20	Next available action item number	N/A	N/A	AAAAA	31-Dec-2035	31-Dec-2035