
CSSM Planning; Oct 2016 -->May 2017
5 Management Service
Abstract blue 1 management service
__ - 12/7/2015
R: eb
Draft high-level requirements
__ - 5/2/2017
R: ac, hd
Draft concept for extensible management service
__ - 5/2/2017
R: ac, hd, ch
Produce preliminary draft test plan
__ - 5/2/2017
R: mg, kt
5 Inter-recommendation tracking
On Going
Update spreadsheet based on Rome mtgs
__ - 1/12/2017
R: kt, eb
4 Concept Book Updates
Revise per comments from Cleveland Mtg
__ - 2/20/2017
R: eb
Check CP and SA for extensibility and revise as needed ? (JVP)
Update lifecycle diagram
__ - 5/2/2017
R: jvp
4 Accountability Book development
Develop initial list of accountability metrics for services (per IOAG srvc catalog? -- or more abstract, at a minimum, TLM, CMD, RNG)
__ - 5/2/2017
R: eb
3 Event Sequence complete draft White Book development
OIDs/FRs vs Event sequences
__ - 5/2/2017
R: pp, eb
Develop examples of event sequences based on concept being developed for DSN
__ - 5/2/2017
R: eb
3 Service Catalog
Re-search material c 2012
R: hk
Collect examples of service catlog material and preliminary comparative analysis
R: hk
Strawmanl outline of "magenta-ish" service catalog
__ - 3/30/2016
R: hk
Update strawman based on Cleveland meetings input
__ - 6/30/2016
R: hk
Review draft and provide comments
__ - 1/13/2017
R: jpc, mg, mu
Update draft based on comments
__ - 5/2/2017
R: hk
2 Service Package Book
Arrange Splinter telecon to discuss what is intended to be in the SP result
__ - 4/18/2016
R: eb, mg, ch, jpc, jvp, ac
Service Package result draft write-up
__ - 10/5/2016
R: jpc
Splinter telecon/conclusion re SP result
__ - 6/14/2016
R: eb, ch, jp, ac, jpc, mg
Produce draft whitebook
__ - 5/2/2017
R: jpc
2 Service Agreement/Config Profile Development
Provide recommendation as to example profiles to mock-up based on IOAG modulation recommendations
5/9/2016 - 5/27/2016
15 workday(s)
R: eb
Develop service profiles
__ - 4/28/2017
R: jvp, ac, mg
TLM
CMD
RNG
DDOR
All combinations of the above
what about MD-CSTS? SC-CSTS? Please provide a plan/guidance
40 w. days
Draft outline of SA/CP whitebook
__ - 10/30/2015
R: jvp
20 w. days
Further analysis re "hiding" port "complexity" and how to present in the recommended standard
__ - 3/30/2016
R: ac, jvp
Revise draft book to remove temporal aspects -- more of "static" recommendation
Coordinate with event sequence development
Develop a preliminary draft white book
__ - 10/16/2017
R: mg
2 Produce outline of SMURF Test cases/plan
__ - 2/10/2017
R: eb, kt, mg
1 SoS Finalization
Update overview diagram to be that produced by Marcin (yet again!)
__ - 11/14/2016
R: eb
Tweek/update registry text, including SANA URLs
__ - 11/14/2016
R: eb
Check Annex A-B for proper list of information entities
__ - 4/28/2016
R: eb
Update schema and annexes etc
__ - 11/30/2016
R: hd, ch
1 PIF draft R1
Revise event defn per latest navwg input
__ - 12/30/2016
R: ch
Also some editorial notes
Note: a dependency on NAVWG to provide feed back on relative event time (check w D. Berry)
Update XML Schema to align with book
__ - 1/31/2017
R: hd, umw
1 Revise draft Service Management Utilization Request Format Book
Update book per Rome inputs
__ - 5/1/2017
R: ch
Draft initial schema
__ - 5/1/2017
R: hd, umw
1 TGFT Complete Draft White Book
Proposal for XFDU usage
2/28/2017 - 2/28/2017
1 workday(s)
R: ch, jvp
Draft white book
__ - 5/1/2017
R: ch, jvp
2 Analyze DDOR service request and indicate mapping to CSSM
Develop sketch of DDOR SM lifecycle model
__ - 6/30/2016
R: eb
Based on sketch of lifecycle, and Rome mtg discussdion provide examples showing DDOR parameters in various SM info entities
__ - 12/7/2016
R: eb
2 Develop Test Plan for TGFT Prototype
__ - 5/1/2017
R: kt, mg, cc, hw
2 PIF Prototype
Look at draft test plan, provide comments/review
__ - 6/27/2016
R: eb, ch
Secure prototype resources
__ - 10/10/2016
R: eb, ch
Develop draft prototype development/inter-op timeline
__ - 2/28/2017
R: ch, eb