DLR
Dear Nick
Concerning the resources from the DLR side, I can confirm that we will support the CSS CSTS TD: prototyping( provider or User) with 6 MM /2 = 3 MM .
That means DLR will support the provider or user with 3 MM directly(active) and the other agency , also provider or user, with 3 MM in a more passive way.
We can start in April 2015
Thanks 
Have a nice weekend
Osvaldo


CNES Answer to CMC action 

ACTION CMC-A-2014-11-03
The CMC members were requested to review Nestor Peccia’s chart on resources needed for the short term and provide a response to the Secretariat. The Secretariat was also instructed to circulate the chart to observers for potential contributors. 
Action: CMC Members and Secretariat
Due Date: 19 December 2014 => 15 January 2015


	Domain
	CESG Comments
	CNES Reply

	CCS CSTS MD: Prototype User Role
	NASA resources ? 1-2 mm
IOAG Dec 2015
	CNES is active and is in charge of Prototype 1.
The question seems to be to NASA or other Agencies.

	CSS Generic File Transfer: Prototype 1 and 2
	Total 4 mm	  
IOAG Dec 2015
	The project reflects a Blue Book with no prototype required (?). CNES will contribute only in the short term.

Additional CNES resources could be allocated once the concept paper and the anticipated solution are finalized.

	
	
	

	CCSDS Ref Architecture
	1.5 FTEs
	This is still at the stage of a BOF.

At this stage, CNES plans to monitor the activities in the WG but this position could be revisited when the WG charter and the planned projects are better defined.

	CCSDS Ontology
	2+ FTEs
	This is still at the stage of a BOF.

This is considered second priority after the Ref Architecture.

	RASDS 5 year review
	1-2 FTEs
	CNES has no identified resources so far.

	MOIMS SM&C Zero MQ binding: 1 Prototype missing
	6 mm
	CNES is book editor and in charge of Prototype 1.
The question seems to be to other Agencies.

	MOIMS DAI WG
	NASA Resources ??
	CNES is very active in DAI WG (chair, editors,…).
The question seems to be to NASA.

	CSS CSTS TD: Prototypes Provider and User Role
	Total 6 mm 	
IOAG Dec 2020
	Same as IOAG, CNES doesn’t consider this need as a high priority. No CNES resources will be allocated.

	CSS SM Planning Data: Prototype 1 and 2
	Total 6 mm
	Editor and prototypes are assigned for this project (?).
CNES will monitor and may increase level to contribute.

	CSS SM Trajectory Prediction Data Format: Proto 1 and 2
	Total 2 mm
	CNES will monitor and may increase level to contribute. Prototyping may be considered but decisions can only be made in Q2  2015.

	CSS SM Service Request / Package Data Formats: Proto 2
	Total 6 mm

	CNES will monitor and may increase level to contribute. However, work in the WG should follow the priorities and target dates and not put all activities in parallel.

	CS SM Service Agreement / Config Profile Data Formats
	Total 24 mm
	CNES will monitor and could revisit its position at a later stage as this standard is for the longer term and work in the WG should follow the priorities and target dates and not put all activities in parallel.

	SIS Bundle Sec / CGR / NW management
	Extra 6 mm    
IOAG End 17/18/19
	CNES will monitor and may later increase level to contribute, for CGR and NW Mngt.

	SOIS EDS GB / BB
	
	CNES doesn’t contribute to the SOIS activities in general. No resource can be allocated on this task.

	SOIS Subnet WG Books 5 year review
	ca. 2 FTEs
	CNES doesn’t contribute to the SOIS activities in general. No resource can be allocated on this task.




CSA
CMC-A-2014-11-03
As just recently communicated to James Afarin, I have prepared a recommendation to our Director General (based on the letter received from Mike Kearny to our president late last year) to get more CSA engineers involved on the technical WGs (including a CSA resource on the WWG) and I am waiting currently to hear back from our DG.

JAXA
CMC-A-2014-11-03:
[bookmark: _GoBack]  JAXA confirms that we supports the SIS CGR prototyping(provider or User). Please note that this support may not be feasible when JAXA cannot secure necessary budget for the prototyping, which seems quite unlikely.
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	Project (document)
Highlighted documents are especially urgent
	Estimated effort 
(man months)
	Link for more info
	Comments
(no comments means no new participation)

	CCSDS Reference Architecture
	15 mm
	(not yet online)
	

	CCSDS Ontology
	20+ mm
	(not yet online)
	

	Reference Architecture for Space Data System 5 year review
	10-20 mm
	Link
	

	MOIMS SM&C Zero MQ binding: 1 Prototype
	6 mm
	Link
	

	CSS CSTS Tracking Data: Prototype 2
	3 mm
	Link
	At this time, GSFC is not able to commit to the CSTS TD Prototype User Role in the Spring 2015; however, GSFC may be able to complete the implementation in the Summer 2015. Will provide a firm answer by the Spring meeting.

	CSS SM Planning Data: Prototype 1 and 2 
	6 mm
	Link
	

	CSS Generic File Transfer: Prototype 1 and 2 
	4 mm
	Link
	

	Trajectory Prediction Data Format: Proto 1 and 2   
	2 mm
	Link
	

	Service Request / Package Data Formats: Proto 2   
	6 mm
	Link
	Timeframe for this prototype implementation is FY16. GSFC will commit to perform this work.

	Service Agreement / Config Profile Data Formats   
	24 mm
	Link
	Timeframe for this prototype implementation is FY16 – FY17. Erik Barkley estimates the prototype effort at 10 mm. GSFC can’t commit to this until the FY16/FY17 budget is known.

	SIS DTN Bundle Security Protocol
	2 to 4 mm     
	Link
	MSFC plans to shift current work on DTN BP and LTP to this work.  GRC is the book editor for this Blue Book

	SIS Contract Graph Routing
	6 mm
	Link
	

	SIS DTN Network Management
	TBD
	Link
	MSFC plans to shift current work on DTN BP and LTP to this work.  

	SOIS Electronic Data Sheets
	ca. 10 mm
	Link
	

	SOIS Subnet WG Books 5 year review    
	Ca. 10 mm
	(not yet online)
	





