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Action Items (November 2014)
	Action Items from November 2014 Meeting

	CMC-A-2014-11-01
	Peter Shames was requested to draft a formal memorandum from CCSDS to ISO/TC 20/SC14 (Space Systems and Operations) to describe the coordination needed on RASDS. Ensure that SC13 is referenced in the draft memorandum.
Action: Peter Shames
Due Date: Spring 2015 CMC Meeting
Status: Open

	CMC-A-2014-11-02
	CMC members were requested to describe the process they use to conduct their agency reviews of CCSDS documents when they present their next agency report at the Spring 2015 CMC meeting. Include description of Associates distribution.
Action: CMC Members
Due Date: Spring 2015 CMC Meeting
Status: Open

	CMC-A-2014-11-03
	The CMC members were requested to review Nestor Peccia’s chart on resources needed for the short term and provide a response to the Secretariat. The Secretariat was also instructed to circulate the chart to observers for potential contributors. 
Agency

Action Completion Date

ASI

CNES

CNSA

CSA

DLR

ESA

FSA

INPE

JAXA

NASA

UKSA

Action: CMC Members and Secretariat
Due Date: 19 December 2014
Status: Open

	CMC-A-2014-11-04
	Nestor Peccia was requested to review the Framework new project guidelines, specifically the schedule template [elapsed time between start and end of project], and inform IT support if changes are needed.
Action: Nestor Peccia
Due Date: 31 December 2014
Status: Open

	CMC-A-2014-11-05
	UKSA delegate is requested to provide information on the potential to place certain DADs positions up for new nominations. 

Action: Peter Allan
Due Date: 31 December 2014
Status: Open

	CMC-A-2014-11-06
	Following the previous action (CMC-A-2014-11-05), the CMC members were requested to bring any suggestions for potential nominations for those positions to the mid-term telecon. 
Action: CMC members
Due Date: 11 March 2015 (mid-term telecon)
Status: Open

	CMC-A-2014-11-07
	Secretariat was instructed to circulate to the CMC members the revised Procedures and Publications Manuals for them to review the patent boilerplate and consensus definitions. 

Action: Secretariat
Due Date: 30 November 2014
Status: Open

	CMC-A-2014-11-08
	CMC members are requested to review the revised Procedures and Publications Manuals and to submit comments, if any, to the CESG Chair.

Action: CMC Members
Due Date: 31 January 2015
Status: Open

	CMC-A-2014-11-09
	CMC members were asked to review the Planetary Communication Green Book project to determine if there is any interest and, if there is interest, provide resources (if any).
Agency

Action Completion Date

ASI

CNES

CNSA

CSA

DLR

ESA

FSA

INPE

JAXA

NASA

UKSA

Action: CMC members
Due Date: 28 February 2015
Status: Open

	CMC-A-2014-11-10
	Secretariat was instructed to work on the issue regarding draft projects that need modifiable, non-mandatory dates in the Framework. Once a project is submitted and approved, the start date should be frozen. Inform CESG Chair when complete.
Action: Secretariat
Due Date: 31 December 2014
Status: Open

	CMC-A-2014-11-11
	After the prior action (CMC-A-2014-11-10), the CESG Chair was instructed to notify the WG chairs to update the charters and projects, including the draft projects.

Action: CESG Chair
Due Date: 15 January 2015
Status: Open

	CMC-A-2014-11-12
	The CESG chair was asked to consider the advantage of eliminating grandfathered projects and reverting the status back to pending or draft.
Action: CESG Chair
Due Date: 31 January 2015
Status: Open

	CMC-A-2014-11-13
	The CESG was instructed to update the information in the Strategic Plan after the spring meeting and review this information between14 September – 12 October 2015. Area Directors will submit to the CESG Chair any changes to the top level content and the CESG Chair will then submit them to the CMC for approval.
Action: CESG
Due Date: 12 October 2015
Status: Open

	CMC-A-2014-11-14
	The CMC was asked to review the CESG input from Action Item CMC-A-2014-11-13 from 12 – 26 October 2015 and provide comments to the Secretariat with a copy to Juan Miro, Jean-Marc Soula, and James Afarin.
Action: CMC Members
Due Date: 26 October 2015
Status: Open

	CMC-A-2014-11-15
	Secretariat was instructed to add a link to the Strategic Plan page from the CCSDS Charter page.
Action: Secretariat
Due Date: 31 December 2014
Status: Open

	CMC-A-2014-11-16
	Secretariat was instructed to add IOAG priorities (as another column) to all open projects in the Framework to make the WG chairs more aware of these priorities.
Action: Secretariat
Due Date: mid-term telecom (March 2015)
Status: Open

	CMC-A-2014-11-17
	Secretariat was instructed to set-up a CMC poll to formalize the approval of the online Strategic Plan and deprecate the old version of the Strategic Plan.
Action: Secretariat
Due Date: 31 December 2014
Status: Open

	CMC-A-2014-11-18
	SANA was requested to draft a letter to CCSDS member agencies to encourage relinquishing SCIDs and to ask for a forecast of  near term requirements for SCIDs, especially V2. This letter will be reviewed by the SANA Steering Group.
Action: Marc Blanchet/SANA
Due Date: 31 January 2015
Status: Open

	CMC-A-2014-11-19
	The SLP WG is requested to do an analysis and create procedures (if applicable) for assigning SCIDs to multiple spacecraft (this is needed for V1 and V2 but most critical for V2). Provide recommendations to the Secretariat for forwarding to the CMC and SANA Steering Group.
Action: SLP WG
Due Date: 31 December 2014
Status: Open

	CMC-A-2014-11-20
	The CESG Chair was asked to confer with WG chairs and check their endorsement of the wiki forum approach.
Action: CESG Chair
Due Date: Spring 2015 CMC meeting
Status: Open

	CMC-A-2014-11-21
	The Secretariat was instructed to provide letters of thanks to the UK Space Agency and British Standards Institution (BSI), for hosting the technical and management meetings in London.

Action: Secretariat
Due Date: 31 December 2014
Status: Open


Resolutions
CMC-R-2014-11-01

Acknowledging that the chair and deputy chair of the SLS-RFM WG will not be able to attend the March 2015 Spring Technical Meetings, the CMC nevertheless, instructs the SLS-RFM and SLS-C&S WGs to meet in conjunction with the other CCSDS WGs during the March 2015 Spring Technical Meetings at CalTech in Pasadena, California, USA for better collaboration. The SLS Area Director should coordinate this resolution and the selection of temporary chairs, as required.
CMC-R-2014-11-02
The CMC thanks the UK Space Agency and British Standards Institution (BSI) for hosting the Fall 2014 technical and management meetings in London.
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