AGENCY:     INPE                             Date: 05/05/2004
	ACTIVITY
	Person’s Name
	Resource Commitment

  (Staff-months per month, May-November 2004)

	1.1 Systems Architecture WG
	E. Bergamini
	0.1

	1.2 Security  WG
	
	

	1.3 Information Architecture WG
	E. Bergamini
	0.1

	2.1 Data Archive Ingestion WG
	(*)
	

	2.2 Navigation WG
	(*)
	

	2.3 Info. Pack. & Registries WG
	(*)
	

	2.4 S/C Mon + Control WG
	(*)
	

	3.1 SLE Ref. Model WG
	(*)
	

	3.2 SLE Data Trans. Svcs WG
	(*)
	

	3.3 SLE Service Mgmt. WG
	(*)
	

	3.4 SLE Nav. Svcs BOF
	
	

	3.5 SLE RAD BOF
	
	

	4.1 Onboard Bus + LAN WG
	(**)
	

	4.2 Time Crit O/B Net Svc WG
	(**)
	

	4.3 Time Crit O/B Apps. WG
	(**)
	

	4.4 Onboard plug-play BOF
	
	

	4.5 Onboard Transducer BOF
	
	

	5.1 RF & Modulation WG
	(*)
	

	5.2 Space Link Code/Sync. WG
	(*)
	

	5.3 Data Comp. WG
	(*)
	

	5.4 Space Link Protocols WG
	(*)
	

	5.5 TC Channel Coding WG
	(*)
	

	5.6 Ranging Working Group
	(*)
	

	5.7 Prox-1 Build-2 WG
	(*)
	

	5.8 Long Eras. Codes BOF
	
	

	6.1 CFDP Inter.. Test WG
	(*)
	

	6.2 Unack. CFDP Extensions WG
	(*)
	

	6.3 Packet Protocol WG
	(*)
	

	6.4 Cislunar BOF
	
	

	6.5 DTN  BOF
	
	


(*)  Negotiations for possible resource commitments (in document review and eventual technical contribution) are under way (May 5, 2004).
(**) Alternatives for negotiation of resource commitment (in document review and eventual technical contribution) are under consideration (May 5, 2004).
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