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MP&S WG WEB-EX #8 – MINUTS OF MEETING


	Meeting Date
	21/12/2016
	
	Ref
	MP&S WG Web-Ex 2016_09 MoM

	Meeting Place
	Web-Ex
	
	Chairman
	M. Sarkarati 

	Minute’s Date
	21/12/2016
	
	Participants
	WG Members

	Subject
	CCSDS MPS WG Web-Ex  2016_09  MoM
	
	Copy
	[bookmark: Copy]WG Members



Agenda:

· Review of Actions
· Status of the Blue Book Project
· Schedule for GB finalisation
· AOB


Review of Actions

	[bookmark: bmlocActionList]ID
	Action
	Actionee
	Due Date
	Status
	Comment

	151104-1
	Create the GB draft on Google Drive
	MS
	15/12/2015
	Closed
	GB created on Google Drive. Link provided to WG

	151104-2
	Create a questionnaire for gathering MP use case descriptions in a unified manner
	MS
	15/12/2015
	Closed
	Google Form created. Link provided to WG

	151216-1
	Review section 1.5 and provide definitions for proposed Terms. Alternative definitions will be reviewed and consolidated in a second step
	All
	04/03/2016
	Closed
	Inputs provided and will be reviewed and consolidated during Cleveland meeting.

	151216-2
	Review the MP Use Case Questionnaire and fill it with the mission specific information
	All
	13/01/2016
	Closed
	All use cases filled the questionnaire. Results distributed to the WG.

	151216-3
	Consolidate the input received from MP Use Case Questionnaire and update section 4 accordingly
	PvP
	16/03/2016
	Closed
	Superseded by action 160217-1

	160120-1
	Clarify availability of resources for Peter van der Plas for taking over the role of Book Captain for the production of the GB.
	MS
	17/02/2016
	Closed
	Peter has confirmed his availability. He will produce chapter 1,3,4 draft before the Cleveland meeting.

	160217-1
	Provide draft of chapter 1,3 and 4
	PvP
	09.03.2016
	Closed
	Peter has provided the first version of chapters 3 and 4.

	160316-1
	Check with the CCSDS secretariat the possibility of having web-ex during the WG meetings in Cleveland
	MS
	28.03.2016
	Closed
	No Web-Ex was organised.

	160407-1
	Update chapter 2
	RT
	15.07.2016
	Closed
	To be reviewed by WG Members

	160407-2
	Update chapter 4
	SC, MiSu
	15.01.2016
	
	Due date updated

	160407-3
	Update chapter 3
	PvP
	15.09.2016
	Closed
	

	160407-4
	Write Chapter 5
	RT, PvP, MS
	30.09.2016
	Closed
	Closed

	160407-5
	Write Chapter 6
	RT
	15.09.2016
	Closed
	Closed

	160407-6
	Write Chapter 7
	MS
	15.09.2016
	Closed
	Closed

	160407-7
	Investigate the possibility of implementing one of the two inter-operability prototypes needed for the BB and report on the availability of resources at the Fall Technical meeting.
	ALL WG members
	30.08.2016
	Closed
	DLR will implement 2nd Prototype. Confirmed at CMC level.

	160711-1
	Review and update Chapter 2
	ALL WG members
	17.08.2016
	Closed
	

	160817-01
	MS to re-distribute the results of the survey to all WG Members 
	MS
	18.08.2016
	Closed
	

	160817-02
	MS to provide example text for chapter 3 for Planetary missions
	MS
	30.08.2016
	Closed
	

	160817-03
	WG members as assigned per mission type complete chapter 3
	Selected WG members
	15.09.2016
	Closed
	

	160817-04
	MS to send a Doodle to find a suitable date for the next web-ex before Rome meeting
	MS
	30.08.2016
	Closed
	




Actions were reviewed and status updated. 

Status of the Blue Book Project
Availability of resources were confirmed by CMC on 16.12. with the following input:
ESA will provide the resources for the editorship and 1st prototype
DLR will provide the resources for the 2nd prototype

MS was requested to update the BB project on the CWE and submit it for approval, which he did on 16.12.
The project has already approved by the Area Director and CESG chair. Last step is CMC approval.

It is expected to start the work on the BB at latest by the Spring Technical meetings.

Schedule for GB finalisation
All chapters of the GB except chapter 4 have been updated and consolidated.
Chapter 4 is the only chapter which still needs input from WG members and consolidation.
MS will send a reminder to WG members for updating the Use Cases.

The objective is to send a consolidated version of the book in Feb to the AD and requesting its publication.

AOB 
Next Meeting:  MS will send the invitations for the Jan and Feb web-ex Meetings. The usual 3rd Wednesday of the month dates are:  

· 18.01.2017
· 22.02.2017

MS has updated and cleaned up the MOIMS-MP CWE area on the CCSDS Sharepoint: 
http://cwe.ccsds.org/moims/docs/Forms/AllItems.aspx?RootFolder=%2fmoims%2fdocs%2fMOIMS%2dMP&FolderCTID=0x012000C8EEDFBFAD59894AB84FF1AF9485D0AB

“Meeting Material” and “Draft Documents” folders are where all the documents so far have been placed. 
A new folder “Related Standards” have been created under Draft Documents Green Book:

http://cwe.ccsds.org/moims/docs/Forms/AllItems.aspx?RootFolder=%2fmoims%2fdocs%2fMOIMS%2dMP%2fDraft%20Documents%2fGreen%20Book%2fRelevant%20Standards&FolderCTID=&View=%7b8E605C3A%2d1DB4%2d4034%2dB479%2d91C6E2A03139%7d
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