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MP&S WG WEB-EX – MINUTS OF MEETING


	Meeting Date
	04/02/2020
	
	Ref
	MP&S WG Web-Ex 2020_01 MoM

	Meeting Place
	Telecon
	
	Chairman
	M. Sarkarati 

	Minute’s Date
	04/02/2020
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Agenda:

· Review of Actions
· Roadmap for the first draft of the BB
· Work on the MP&S Information Model  
· AOB

Review of Actions

	[bookmark: bmlocActionList]ID
	Action
	Actionee
	Due Date
	Status
	Comment

	190806-3
	MS to circulate the draft abstract of MP&S for SpaceOps2020
	MS
	12.08.2019
	Closed
	

	190806-1
	GB to look into XPATH and make a proposal on how to model standard time expressions and Object Reference expirations.
	GB
	March Web-Ex
	Open
	

	191008_1
	RT to prepare a high level presentation of the services/Information Model for SM&C WG meeting
	RT
	Fall Meeting
	Closed
	

	191008_2
	PvP to prepare a presentation for joint meeting with NAV
	PvP
	Fall Meeting
	Closed
	

	200204_01
	Review the ActivePlan Diagram. We shall decide if we want to keep it or remove it. 
It is agreed that the PlanExecution Service shall provide operations for 

- Activating/deactivating Activities (or subPlans) by domain or tag
- Querying the status of all activated/deactivated activities/sub-plans per domain/tag

The advantage of having an object for ActivePlan is the notion of subPlans and the respective domains/tags are made explicit. 
If we drop the object and leave only the operations at service level, then it is left to the implementation how this information is managed internally.
	All
	March Web-Ex
	Open
	

	20200204_02
	To harmonise the state diagrams for Plan, Request, Activity and Event 
	DF
	March Web-Ex
	Open
	

	
	
	
	
	
	




Actions were reviewed and status updated. 

Roadmap for the first draft of the BB

- Complete the Information Model (un-simplified) - End Feb 2020
- Normative and non-normative text to accompany the Model – End Feb 2020
- WG Review of the IM part of the BB – End of March 2020
- Generate XML of the IM – End of May
- Finalise the Service Operations Review (high level) – End March 2020
- Discussion on Simplification  Potential Simplification --> Updated Model – End May 2020
- Text for sections 1 and rest of mandatory parts of CCSDS template (security, SANA, etc.) End of May
- Updating the detailed Service Operation templates/data objects (starting from CGI work) – End of June 2020
- Start of prototyping – July 2020 (6 Months) 

Work on the MP&S Information Model  
RT run through updates of the IM. 
The state diagrams for Activity, Plan, Request and Event have been created. There is need for review and potential harmonisation (See Action on DF 20200204_02)
The new diagram for ActivePlan object was reviewed (See Action 200204_01)

AOB 

- Check with CCSDS Secretariat for Web-Ex during the Spring Technical Meetings
- Check with CCSDS SM&C WG if 6 May could be a day that some of MP&S WG members who are also SM&C members join, i.e. MP&S WG would pause (No formal joint meeting between the two WGs).
- Next Web-ex meetings planned for 04.03.2020 and 29.04.2020

Page 1/2
4


Page 2/2
