1 space internetworking services area

1.1 CFDP Interoperability Testing Working Group

	Title of Group
	6.1 CFDP Interoperability Testing Working Group

	Chair
	Richard Carper

	Area Director
	Robert Durst

	Mailing List
	sis-cit-all@mailman.ccsds.org


1.1.1 Resource Requirements

1) For the generation of the testing and documentation, it is estimated that the test designer/documenter will require approximately 80 hours, and the reviewers 16 hours each; (COMPLETED.)
2) For the shakedown testing, it is estimated that the test monitor will require 24 hours and that each test participant will require 16 hours; (Completed.)
3) For the first test series, it is estimated that the test monitor will require 60 hours and that each test participant will require 40 hours;

4) For the second test series, it is estimated that the test monitor will require 40 hours and that each test participant will require 30 hours;

5) For the final test report and the final version of the Test Notebooks, it is estimated that the documenter will require 40 hours and that each WG member will need 8 hours;

6) The remaining resource requirement per participant to meet the Goals of the Working Group is therefore 140 hours for the documenter/monitor, and 78 hours for each WG member/test participant.  Assuming that the test participants are ESA/ESTEC (1) and NASA/JPL (3), the remaining resources required equal 452 hours. Travel expenses will be covered by the travel to the CCSDS all meeting in Atlanta. This saving of resources is in fact the reason for the stretch-out in the testing schedule.
	Task
	Resource
	Period

	Documenter/Monitor (R. Carper)
	0.07 FTE
	May 2005-Decembber 2005

	ESA Test Participant (M. Ciccone)
	0.04 FTE
	May 2005-December 2005

	NASA/JPL Test Participant (L. Torgerson, K. Rockwell
	0.08 FTE
	May 2005-December 2005


