
Action list (London, Fall Session)

Video Quality Actions
1. [ ] Verify video shots with NASA HQ, Luna and ISS. POC: Jeremy Myers ECD: end Nov.
a. Walt believes the list has been vetted.
b. Luna: arranged to support testing early March. Shot list was provided and agreed. 
c. ISS:  Walt working w/ team to develop a CHIT. Awaiting to be scheduled.
d. NASA HQ: Beth will have to ask Jeremy.
2. X Determine raw video filetype.  POC:  Walt L and Jacob Trull.  ECD: before end Dec (if not sooner for ISS shots).
a. 8.3K 60p Raw 12bit SDR in CHIT, may change. Same plan for Luna shots.
3. [ ] Check available video quality models.  POC: Falk S and Bill Witherow.  ECD: mid January
a. Bill will provide an email to MIA working group with video clarity capabilities.
4. [ ] Determine encoding tool (software, hardware) for study.  POC: Sandy, Walt and Jacob Trull. ECD:  mid January
5. [ ] Test workflow approach with 8k video vs 1080p video to determine if same average quality value.  POC:  Bill Witherow, Jacob Trull and Sarah Smith.  ECD:  mid Feb (action 3: video quality model is constraint)
a. Update ECD to mid May
6. [ ] Determine storage requirements.  POC: Walt L.  ECD: April
a. Should be good for April
7. X Evaluate existing available ISS content already available that may be suitable sources for scenes.  Including file types (Red), format, suitable scene. POC: Melanie Cowan ECD:  2 weeks (11/22)
a. What we had available via Red (odd frame rate) vs starting w/ 8K raw we decided to move forward w/ 8K raw (same camera). There was 8K from red but the frame rate was not meeting expectations/optimum. 
b. Recommending to close action.
8. N/A Related to action 7, Determine storage exchange option to share content between ESA and NASA if needed?  
9. [X] Post current Green Book to CWE.  POC: Falk  ECD: Nov 10th
10. [X}  Next interim meeting will be scheduled mid Feb. POC: Beth

We are working towards a Magenta Book for this project.
