CCSM Telecon/Webex, 19 July 2016
Attendees
[bookmark: _GoBack]E. Barkley, A. Crowson, M. Gnat, C. Haddow, H. Kelliher, J. Pietras, J. Rienert, K. Tuttle, U. Müller-Wilm
Agenda 
1. Special Announcement 	
0. Jessica Reinert has another assignment and will no longer be participating in CSSM WG meetings.  We thank Jessica for her work and wish her all the best in her new endeavor.
1. CSSM WG program of work re-planning
1. Preliminary assessment is that all of the priority one (on going projects have a range of 4 to 12 months delay because of the resource shortages/impacts that have very recently emerged
1. See slides embedded below for details on preliminary impact assessment
1. Note this is an embedded power point object – double click on the slide should open the presentation 
1. Overview of Planning Information format XML Schema
2. Walked through the draft PIF XML Schema produced (thank to Uwe and Anthony) 
2. WG requested to review and comment for next telecon
1. In particular pay attention to extension points and intermediate type definitions  
1. Updates re getting SoS published
3. Compared current blue book candidate UML class diagram vs revised class diagram with regard to agency specific extensions and notion registry agency specific schemas
0. See figure 1 below
3. E. Barkley reported that SANA URLs appear to be sorted out and that book will be updated accordingly

1. AOB  -- none

Next Telecon
Our next telecon is scheduled for August 9th 

[image: C:\Users\erik\Documents\My Maps\CCSDS\CSSM-Oct-2012\ScheduleOfServices-26-Nov-2012\ESA-NASA-Interaction-Jan-2016\SchedFromrat-OldVsNew-26-May-2016.tif]
Figure 1 -- Current vs new SOS Main Class Diagram



[end notes]
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Impacts – Changes in WG Resources

John Pietras (NASA) – funding issues – gone for at least until October (and subsequent funding prospects look bad)

Jessica Reinert (NASA) – on to other NASA project – no longer participating in WG

Colin Haddow (ESA) – returning after extended absence 





















Impact assessment and adjustment:

Impact is low

J. Pietras was the Schema Master  (really needed) 

Any volunteers ?  

Projected book updates by 20 Aug 2016

Question of dependencies/cross-check re Planning Book Schema

Also Adoption of revised approach re extensibility and additionalParameter(s)   

	







Impact assessment and adjustment:  

Impact is medium 

Some updates pending Colin’s availability (editorial notes from Cleveland mtgs); Slip to  ???

Schema needs to be formalized -- may be some updates/dependencies re SOS Schema/Basic types?

Schema master question

Plan from spring mtgs: BB candidate for agency review by Jun 2016

Proposed plan (?)

Schema and updated book by 1 September 2016 ?   (after Rome mtg, depending on event defn) 







Impact assessment and adjustment:  

Impact is medium to high 

Book captain only recently available (at very modest level) again 

Plan is ? 

Updated SMURF slipped to Rome Mtgs (Mid-October) ?  

Schema ? 







Impact assessment and adjustment:  

Impact is medium to high 

Lack of NASA (J. Reinert)  resources for XFDU assessment/study

Book captain only recently available (at very modest level) again 

Plan is ? 

Additional resources are  ?   ?  

San Antonio/Spring ’17 mtgs at best (?)







Impact assessment and adjustment:  

Impact is small to medium (?)

Perhaps reduced to small with preliminary conclusion re service package result 

Schema development?

  Service package result draft write-up still at Rome meetings (?) 





Impact assessment and adjustment:  

Impact is low

Action to be completed by Rome meetings (earlier if possible) 









Impact assessment and adjustment:  

Impact is low

Plan is ? 

Updated test plan slipped to Rome Mtgs (Mid-October) ?  







Impact assessment and adjustment:  

Impact is medium

Need to get a sense of what kind of testing is needed re XFDUs

Plan is ? 

Updated test plan slipped to San Antonio Mtgs (Spring 2017) ?  







Impact assessment and adjustment:  

Impact is medium

Plan is ? 

Updated test plan slipped to San Antonio Mtgs (Spring 2017) ?  







Impact assessment and adjustment:  

Impact is high

Plan is ? 

Find a new book boss (or who will be when project is initiated) ? 

How much of services profile work can be done by Rome meetings? (maybe none)





Impact assessment and adjustment:  

Impact is low

E.B., can updated life cycle diagram (assuming source diagrams avialble) 

Plan is ? 

Updates slipped to San Antonio Mtgs (Spring 2017) ?   (E. Barkley will attempt to have updates by Rome meetings)







Functional Resource Model

Functional Resource Model maintenance?

Seems like Holger is the best person to take this on
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CSSM Work Re-Planning





