CCSM Telecon/Webex, 3 August 2021

Attendees
E. Barkley, A. Crowson, W. Eddy, C. Haddow, H. Kelliher, J. Pietras, M. Unal
Agenda (as adjusted at the telecon) and notes
1. General Announcements
a) TGFT has been submitted for publication polling
b) Resolution to make SLE Executive Summary a silver book in CESG polling
c) The five SLE books (FCLTU, FSP, RAF, RCF, ROCF) are all in CESG polling for agency review
a. Mostly dealing with updates to accommodate USLP
b. Other minor updates also included 
2. Version Id and SMURF and SPDF
a) We agreed to remove the versionId parameter which is (currently) in the request for service package (but not other requests) of the SMURF
b) The equivalent parameter is to be removed from the SPDF
c) The rationale for removal is that the do not currently have a well-defined use case for this parameter
d) Agreed that this could be something subsequently looked at with respect to management service
a. for example, as part of keeping the history of all the requests involved
3. Removing XML instance examples from recommendations
a) Agreed that these should be removed
b) Rationale:
a. Anyone wanting to work with the examples does not want to scroll through pages of XML instances to copy and paste into a file and/or into a toolset
b. The examples are a very little value for understanding the recommendation per se, especially without benefit of proper tooling for visualizing the XML
c. Maintenance of the examples in words documents is out of step with current modern software CM practices
c) Agreed that the examples can be kept in CM-controlled/GitHub repository
d) General plan looks like:
a. Request CCSDS techsupport to create an email address and distribution list for maintenance of GitHub repositories – at least for the CSS Area
b. Create a free CSS Area public GitHub account
i. For use until/if/when CCSDS establishes a CCSDS “official” GitHub account
c. Create repository/repositories in GitHub for XML Instance examples
d. Request a SANA registry for recording the GitHub repositories
e. Revise the CSSM recommendations that are currently in progress to remove the XML instance examples and note the sanaregistry for finding out where the instance examples can be found
f. E. Barkley to take the lead on this and work with other working groups in CCSDS that have already established private GitHub repositories, especially with regard to the proposed SANA registry
4. CDE V2 Review 
a) Agreed that latest changes are not significant enough to merit review

5. SPDF Update Review
a) Reviewed the updated UML class diagrams – agreed that they are okay
b) C. Haddow to update the SPDF class diagrams to remove the request version id parameter
6. Spring  Fall Work plan (not addressed)
a) Revised schedule dates based on current progress and estimation of WG membership availability between now and Fall meetings
a. [bookmark: _GoBack]Updated schedule is shown below (will need significant magnification to be legible)
7. AOB (none)


Next Telecon
[bookmark: _Presentations]Our next telecon is scheduled for August 31st
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Task | Start date | Due date | Duration | Effort | Progress | Total Cost November 2020 December 2020 January 2021 February 2021 March 2021 April 2021 May 2021 June 2021 July 2021 August 2021 September 2021 October 2021 November 2021 December 2021 January 2022 February 2022 March 2022 April 2022 May 2022
= 1. SMURF draft R1 2020-11-02  2021-09-23 326d 82d 55 % E 1. SMURF draft R1 E
WG Review of Extended Constraints (CSSMWG)
+ WG Review 2021-07-13  2021-08-31 WG Review i
B : Submit for AD Review 2021-09-01  2021-09-01 1d| | 1d 0% | LI: Submit for AD Review (ch) E
+ AD Review 2021-09-02 2021-09-08 5d 5d 0% AD Review (eb) E
|- Updates (if any) 2021-09-09 | 2021-09-22 10d | 0% Oy tes (if any) (ch) ]
| submit to secretariat for agency review 2021-09-23 | 2021-09-23 1d 1d 0% C mit to secretariat for agency review (eb)
|- 2. coE M2 2021-07-01 2021-09-23 85d 0% E M-2 i
Create an M-2 project 2021-08-03 2021-08-23 15d 0% e an M-2 project E
|- WG Review 2021-07-01  2021-08-31 44d 0% WG Review 1
|- AD Review 2021-09-01 2021-09-07 5d 0% AD Revie
| submit to secretariat for agency review 2021-09-23 | 2021-09-23 1 0% I nit to secretariat for agenc i
|- 3.service Package Data Format R1 draft 2021-06-22 2021-09-23 94d 44d 21% rvice Package Data Form E
Update re CDE M-2 refa i
WG Review i
Updales (if any) 2021-07-08  2021-08-31 Updates (if ar‘y) (we) E
Submit to secretariat for agency review 2021-09-17  2021-09-23 5d 5d 0% —| Submit to secretariat for agency review (eb) H
= 4. SMURF & SPDF Prototype 2020-11-02 2021-11-30 394d 418d 31% r 4. SMURF & SPDF Protatype !
Complete Prototyping for SMURF 2020-11-02  2021-10-25 256d  256d 50% TN Complete Prototyping for SMURF (ac, mg) i
|- Produce the Yellow Book 2021-04-19 20211130 162d  162d 0% Produce the Yellow Book (ac, mg)
= 5. Complete CPIF Prototyping 2020-11-02  2021-08-31 303d  105d 76% 5. Complete CPIF Prototyping
(LI Post TC 3 (associations) and TC 4 (off-earth) instances for check by ESA (eb) H
IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII\ ESA check of TC B and TC 4 instance (ac) i
{LEEHRIIIIITIITIImImi} NASA Check of instances already posted by ESA (eb) E
(NN Manually adjust an instance to conform with latest schema and send to ESA (eb) E
Revise and complete Test Report 2021-06-22  2021-08-31 50 % S ———————m—" Revise and complete Test Report (eb) H
= 6. CPIF Publication 2021-08-03 2021-09-06 35d | 0% o{ 6. CPIF Publication i
B Update recommendation -- remove examples, add po.. 2021-08-03 2021-08-18 12d 0% Updal* recommendation - remove examples, add pointer to github via SANA registry E
AD Review 2021-08-19  2021-09-03 12d 0% Oy AD Review E
| submit to secretariat for publication poll 2021-09-06 2021-09-06 1d| 0% ‘__’D Submit to secretariat for publication poll H
|2 7. service Agreement/Config Project Creation 2020-11-02  2021-10-18 351d  311d 19% ’ 7. Service Agreement/Config Project Creation i
] (KRR Apply concept paper updates (if any) (mg) E
Determine Prototype 2 Resource 2020-11-02  2021-10-18 251d  251d Determine Prototype 2 Resource (eb, ch, mg, CSSMWG) H
’ 8. Event Sequence White Book develoanenl (pre-project) i
OO Produce Outline of Event Sequence Book (eb) E
E9 Concept Book Updates 2021-01-18 2022-01-10 358d 256d ‘: 9. Concept Book Updates
Develop list of updates needed 2021-01-18  2021-10-18 196d  196d 0% Develop list of updates needed (eb] H
| " Produce draft of updated concept book 2021-10-19  2022-01-10 60d  60d 0% Produce draft of updated concept book (eb)
|+ 10.Management Service 2021-05-25 2021-10-25  154d 110d 0% 10. Management Service i
Revised/further elaborated concept for management..  2021-05-25 2021-10-25 110d  110d 0% Revised/further elaborated concept for management sefrvice (at::, hd, ch, mg)
= 11.DDOR Scan Pattem 2021-08-03 2022-01-10 161d 115d 0% o{ 1: 11. DDOR Scan|Pattern

Provide updated scan pattern to DDOR WG
Achieve agreement with DDOR WG re what DDOR S...
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