

**CURRENT ACTION ITEMS**  
**(From London November 2014, Chronological Order)**  
**Last Update: 18-Feb-2015**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2014/Fall/navwg-action-items-201411.pdf>. (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
22	Prepare Green Book vol. 1 version 3.8	Juan Raymond	05-Feb-2015	20-Feb-2015
15	Publish PRM White Book 2.5	Fran Martinez	01-Feb-2015	25-Feb-2015
27	Review Juan's ADM extensions for MMS	Alain Lamy	15-Jan-2015	28-Feb-2015
3	Design SMM Maneuver Planning logical block	Karen Richon	31-Jan-2015	28-Feb-2015
6	Take a GRO maneuver example and factor into MPM logical block; correlate to requirements	Karen Richon	05-Jan-2015	28-Feb-2015
12	Review TDM P1.0.2 Section #n	As assigned	15-Jan-2015	28-Feb-2015
24	Prepare first draft outline of proposed navigation/orbital events and requirements	Alain Lamy	02-Feb-2015	02-Mar-2015
29	Consider Russian frame conventions with respect to "X" axis	Alain Lamy	31-Jan-2015	11-Mar-2015
5	XSLT converter for TDM	David Berry	15-Dec-2014	11-Mar-2015
18	Recommended rules/guidelines for Nav WG lead editors	David Berry	15-Dec-2014	11-Mar-2015
19	Determine FDF use of spacecraft parameters provided by JSC in OEM comments.	Karen Richon	15-Dec-2014	11-Mar-2015
23	Prepare NHM WB 11	Joe Hashmall	02-Feb-2015	11-Mar-2015
26	Send ODM/ADM keyword consistency recommendations to Alain	Karen Richon	15-Dec-2014	11-Mar-2015
28	Consider technical corrigenda regarding "NUTATION*" keywords in ADM	Alain Lamy	15-Jan-2015	11-Mar-2015
34	Comment on Alain's ADM Recommendations	All	11-Mar-2015	11-Mar-2015
7	Organize follow through to establish candidate SANA registries for NHM	David Berry	15-Mar-2015	15-Mar-2015
33	Publish ADM Pink Book 1.1	Alain Lamy	31-Jan-2015	23-Mar-2015
16	Review PRM White Book 2.5 Section #n	TBD	01-Mar-2015	23-Mar-2015
11	Review ADM Pink Book 1.1 Section #n	As assigned	01-Mar-2015	23-Mar-2015
13	Resolve thorny issue: should "state" data structures from one NDM be duplicated in another NDM?	All (Spring Meeting Topic)	23-Mar-2015	23-Mar-2015
14	CDM Corrigendum for element form default on schema (done as part of general change	David Berry	31-Jan-2015	31-Mar-2015

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
	from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas			
32	Extend consistency study to NHM, PRM	Karen Richon	31-Dec-2014	15-Apr-2015
35	Next available number (note: 9, 31 not used)	N/A	31-Dec-2030	31-Dec-2030

### Completed Action Items

##	Action Item	Actionee	Status	Completion Date
30	Confirm JAXA representation in WG	David Berry	Complete	18-Nov-2014
25	Redraw Joe's Green Book charts to reflect flowchart style.	Luis Martin	Complete	25-Nov-2014
17	Produce write-ups discussing advantages and disadvantages to approaches to addressing duplication of data structures across NDMs	Joe Hashmall	Complete	02-Dec-2014
1	Add phase count examples to TDM	David Berry	Complete	09-Dec-2014
2	Publish TDM P1.0.2	David Berry	Complete	09-Dec-2014
21	Add ODM V3 Project to CWE Framework	David Berry	Complete	09-Dec-2014
8	Review Green Book vol. 1 version 3.7 Section #n	As assigned	Complete	05-Jan-2015
4	Publish ADM Revision Recommendations	Alain Lamy	Complete	27-Jan-2015
10	Review NHM White Book 10 Section #n	As assigned	Complete	31-Jan-2015
20	Provide analysis of impact of proposed OEM changes	Dan Oltrogge	Complete	16-Feb-2015

### Cancelled Action Items

##	Action Item	Actionee	Reason
N/A	N/A	N/A	N/A