

**CURRENT ACTION ITEMS**  
**(From Pasadena March 2015, Chronological Order)**  
**Last Update: 07-May-2015**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2015/Spring/navwg-action-items-201503.pdf>. (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
12	Produce Green Book vol.1 version 3.9	Juan Raymond	30-Apr-2015	11-May-2015
09	Correct moims-nav-exec email list problems	David Berry	15-Apr-2015	20-May-2015
07	Prepare NHM WB 12	Joe Hashmall	07-Apr-2015	29-May-2015
10	Review TDM P1.0.2 Section #n	As assigned	15-Apr-2015	01-Jun-2015
06	Send ODM/ADM keyword consistency recommendations to Alain	Karen Richon	03-Apr-2015	03-Jun-2015
08	Determine FDF use of spacecraft parameters provided by JSC in OEM comments.	Karen Richon	10-Apr-2015	03-Jun-2015
05	Check with JPL Planetary Ephemeris team regarding body numbers in the ephemeris (for PRM)	David Berry	31-Mar-2015	03-Jun-2015
15	XSLT converter for TDM	David Berry / Fran Martinez	30-Apr-2015	03-Jun-2015
23	Follow up with Secretariat regarding ADM 1.0 Corrigendum	David Berry	05-May-2015	03-Jun-2015
25	Review ODM P2.30 Sections 2, 6, 7, Annex A	All	15-Jun-2015	15-Jun-2015
18	Prepare PRM WB 2.6	Fran Martinez	15-Jun-2015	15-Jun-2015
14	Design SMM Maneuver Planning (MPM) logical block	Karen Richon	30-Apr-2015	30-Jun-2015
19	Produce NDM/XML P1.1	David Berry	30-Jun-2015	30-Jun-2015
20	Publish ADM Pink Book 1.1	Alain Lamy	01-Jul-2015	01-Jul-2015
21	Update recommended rules/guidelines for Nav WG lead editors	David Berry	01-Jul-2015	01-Jul-2015
22	Produce TDM P1.0.3	David Berry	01-Jul-2015	01-Jul-2015
16	Take a GRO maneuver example and factor into MPM logical block; correlate to requirements	Karen Richon	15-May-2015	31-Jul-2015
17	Extend consistency study to NHM, PRM	Karen Richon	29-May-2015	09-Nov-2015
03	CDM Corrigendum for element form default on schema (done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas	David Berry	31-Mar-2015	09-Nov-2015
27	Next available number	N/A	31-Dec-2030	31-Dec-2030

**Completed Action Items**

##	Action Item	Actionee	Status	Completion Date
01	Organize follow through to establish candidate	David Berry	Complete	03-Apr-2015

##	Action Item	Actionee	Status	Completion Date
	SANA registries for NHM			
02	Submit ADM 1.0 Corrigendum to Secretariat	David Berry	Complete	25-Mar-2015
13	Produce ODM Pink Book 2.30	Dan Oltrogge	Complete	09-Apr-2015
24	Assign ODM P2.30 Review Assignments	David Berry	Complete	01-May-2015
11	Review Green Book vol. 1 version 3.8 Section #n	Lead editors only, as assigned	Complete	01-May-2015
04	Update NHM XML sections	David Berry	Complete	03-May-2015
26	Make "qualified" NDM/XML schemas available on SANA registry	David Berry	Complete	04-May-2015

**Cancelled Action Items**

##	Action Item	Actionee	Reason
N/A	N/A	N/A	N/A