

CCSDS NAVIGATION WG ACTION ITEMS
(From Darmstadt November 2015, Chronological Order)
Last Update: 13-Nov-2015

CURRENT ACTION ITEMS

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2015/Fall/navwg-action-items-201511.pdf>. (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

New Action/Outstanding Action Items

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
01	Re-distribute "Events" list	Alain Lamy	20-Nov-2015	20-Nov-2015
02	Review NHM WB13/14	All, (see detail assignments at end of AI List)	23-Nov-2015	23-Nov-2015
03	Produce TDM P1.0.3	David Berry	30-Nov-2015	30-Nov-2015
04	Produce NHM WB15	Joe Hashmall	30-Nov-2015	30-Nov-2015
05	Produce PRM White Book 2.7 (response to CESG conditions)	Fran Martinez	30-Nov-2015	30-Nov-2015
06	Publish "Navigation Data Messages - Overview" Green Book	Tom Gannett (Secretariat)	15-Dec-2015	15-Dec-2015
07	Concept Paper for Fragmentation Data Message	Tim Flohrer / Alexandru Mancas	31-Dec-2015	31-Dec-2015
08	Concept Paper for Re-Entry Data Message	Tim Flohrer / Alexandru Mancas	31-Dec-2015	31-Dec-2015
09	Concept Paper for Launch Data Message	Dan Oltrogge	31-Dec-2015	31-Dec-2015
10	SMM White Book 5	Karen Richon	31-Dec-2015	31-Dec-2015
11	Produce CDM corrigendum for "N BODY PERTURBATIONS" keyword	David Berry	13-Jan-2016	13-Jan-2016
12	Review SMM requirements for potential use in "OHM"	Dan Oltrogge	13-Jan-2016	13-Jan-2016
13	Find CMC documentation of XML requirement	David Berry	13-Jan-2016	13-Jan-2016
14	Enter Draft Projects for Future Ideas	David Berry	13-Jan-2016	13-Jan-2016
15	Commence PRM Agency Review	Tom Gannett (Secretariat)	15-Jan-2016	15-Jan-2016
16	Send Alain suggestions for "SPIN" block in the APM	All	15-Jan-2016	15-Jan-2016
17	CDM Corrigendum for element form default on schema (done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas	David Berry	31-Jan-2016	31-Jan-2016
18	Produce NDM/XML P1.1	David Berry	31-Jan-2016	31-Jan-2016
19	Produce ODM P2.32	Dan Oltrogge	31-Jan-2016	31-Jan-2016

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
20	Produce ADM P1.2	Alain Lamy	31-Jan-2016	31-Jan-2016
21	Produce Green Book 3.1.1	Dale Force	15-Mar-2016	15-Mar-2016
22	Review SMWG "Events" draft	All	04-Apr-2016	04-Apr-2016
23	Next available number	N/A	31-Dec-2030	31-Dec-2030

Navigation Hardware Message White Book Review Assignments Version 13/14 (AI-02 Above)

Pages	Reviewer #1	Reviewer #2	Reviewer #3
Pages 1-1 thru 3-3	Frank Dreger	Tim Flohrer	Cheryl Gramling
Pages 4-1 thru 4-11	Dale Force	Patrick Zimmerman	Kyohei Akiyama
Pages 5-1 thru 6-2	David Berry	Fran Martinez	Reinhard Kiehling
Annex A-1 thru C-3	Dan Oltrogge	Juan Raymond	Dmitry Marareskul
Annex D-1 thru G-4	David Vallado	Alain Lamy	Karen Richon
Annex H-1 thru J-1	David Berry		

Completed Action Items

##	Action Item	Actionee	Status	Completion Date
N/A	N/A	N/A	N/A	N/A

Cancelled Action Items

##	Action Item	Actionee	Reason
N/A	N/A	N/A	N/A