

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From Cleveland April 2016, Chronological Order)**  
**Last Update: 09-Oct-2016**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2016/Spring/navwg-action-items-201604.pdf> . (Note that the table below reflects the state as the "Last Update Date", not the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
20	Produce TDM P1.0.4	David Berry	15-Jun-2016	10-Oct-2016
28	Produce Navigation Data - Definitions and Conventions Green Book 3.3 draft	Dale Force	10-Oct-2016	10-Oct-2016
23	Complete PRM templates on SANA candidate registry.	Fran Martinez	15-Jun-2016	14-Oct-2016
N/A	<b>CCSDS FALL 2016 MEETINGS</b>	<b>ALL</b>	<b>17-Oct-2016</b>	<b>17-Oct-2016</b>
31	Review ODM P2.35 Sections 2, 6, 7	All	30-Sep-2016	18-Oct-2016
13	Determine agencies for "Prototype 2" for all Nav WG books lacking them (PRM, NHM, SMM); convey to Mario	David Berry	30-Apr-2016	20-Oct-2016
10	Produce CDM corrigendum for "N_BODY_PERTURBATIONS" keyword	David Berry	13-Jan-2016	31-Oct-2016
21	CDM Corrigendum for element form default on schema (to be done as part of general change from 'elementFormDefault="unqualified"' to "qualified" for all NDM/XML schemas)	David Berry	31-Jan-2016	31-Oct-2016
22	Produce NDM/XML P1.1	David Berry	31-Jan-2016	31-Oct-2016
27	Produce PRM Test Plan Draft #3 (Final?)	Fran Martinez	31-Oct-2016	31-Oct-2016
19	Produce SMM White Book 5	Cheryl Gramling	04-Apr-2016	30-Nov-2016
32	Next available number	N/A	31-Dec-2030	31-Dec-2030

**Completed Action Items**

##	Action Item	Actionee	Status	Completion Date
4	Add guideline regarding SI units to WG Guidelines	David Berry	Complete	08-Apr-2016
1	Request candidate registry for PRM templates	David Berry	Complete	25-Apr-2016
9	Produce Green Book 3.2	Dale Force	Complete	29-Apr-2016
16	Register PRM templates in SANA Registry	Fran Martinez	Complete	29-Apr-2016
2	Check with Frank re PRM prototyping	Fran Martinez	Complete	03-May-2016

##	Action Item	Actionee	Status	Completion Date
5	Update PRM drafts on CWE	David Berry	Complete	05-May-2016
3	Prioritize RDM/FDM	Tim Flohrer	Complete	11-May-2016
14	NDM/XML add project to Framework	David Berry	Complete	12-Jun-2016
17	Produce ODM P2.33	Dan Oltrogge	Complete	11-Jul-2016
18	Write relay topics for Nav GB	Cheryl Gramling	Complete	01-Jul-2016
7	Produce PRM Test Plan Draft #1	Fran Martinez	Complete	16-Jul-2016
25	Produce RDM White Book Version 0	Alexandru Mancas	Complete	02-Aug-2016
6	Produce updated PRM R1.1	Fran Martinez	Complete	12-Aug-2016
26	Produce PRM Test Plan Draft #2 (Final?)	Fran Martinez	Complete	05-Sep-2016
24	Review changes in Navigation Data - Definitions & Conventions Green Book 3.2	All minus Dale	Complete	08-Sep-2016
8	Find ROSETTA sample to convert to PRM	Frank Dreger Fran Martinez	Complete	15-Sep-2016
15	Produce ADM P1.2	Alain Lamy	Complete	05-Oct-2016
30	Produce ODM P2.35	Dan Oltrogge	Complete	07-Oct-2016

#### CANCELLED Action Items

##	Action Item	Actionee	Reason
12	Send Alain suggestions for "SPIN" block in the APM	Alain	Action item was open since Fall 2015 with no suggestions from WG
11	Review NHM WB 15	All (see below)	Given lack of Prototype 2, new Lead Editor, and ICD issues, I have cancelled the review. Once we set the direction for this document (either resumption of prior direction, or new direction), an appropriate action item can be assigned.
29	Review ODM P2.34 Sections 2, 6, 7	All	Since Dan has received no comments on P2.34, and he has some additional material to add, we cancel review of P2.34 and will review P2.35.

#### Navigation Hardware Message White Book Version 15 Review Assignments (CANCELLED)

Pages	Reviewer #1	Reviewer #2	Reviewer #3
Pages 1-1 thru 3-3	Frank Dreger	Tim Flohrer	Cheryl Gramling
Pages 4-1 thru 4-13	Dale Force	Patrick Zimmerman	Kyohei Akiyama
Pages 5-1 thru 6-2	David Berry	Fran Martinez	Reinhard Kiehling
Annex A-1 thru C-3	Dan Oltrogge	Juan Raymond	Dmitry Marareskul
Annex D-1 thru G-4	David Vallado	Alain Lamy	Cheryl Gramling
Annex H-1 thru J-1	David Berry		