

CCSDS NAVIGATION WG ACTION ITEMS
(From The Hague, Nov 2017, Chronological Order)
Last Update: 16-Jan-2018

CURRENT ACTION ITEMS

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2017/Fall/navwg-action-items-201711.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
70	Produce Navigation D&C Green Book 3.5	Dale Force	07-Jul-2017	31-Dec-2017
52	XML Section for ADM	David Berry	31-Dec-2016	31-Dec-2017
71	Produce ODM P2.37	Dan Oltrogge	31-Aug-2017	15-Jan-2018
22	Produce NDM/XML P1.1	David Berry	31-Jan-2016	15-Jan-2018
99	Complete SANA Registries for Time Scales, Reference Frames, Element Sets	Dan Oltrogge Julie Halverson	28-Feb-2018	15-Jan-2018
96	Telecon with SANA Operator (Marc Blanchet) regarding representation of SANA Registries for Time Scales, Reference Frames, Element Sets	David Berry	31-Jan-2018	31-Jan-2018
98	Produce Navigation Events Message initial draft	Alain Lamy	31-Jan-2018	31-Jan-2018
13	Create TDM Test Plan/Report draft	David Berry	31-Jan-2018	31-Jan-2018
86	Migrate "CDM Originator" Registry to new SANA arrangement	David Berry	08-Sep-2017	15-Feb-2018
87	CDM corrigendum to replace "CDM Originator" Registry with new SANA arrangement	David Berry	15-Sep-2017	28-Feb-2018
100	Produce Navigation D&C Green Book 3.6	Dale Force	01-Mar-2018	01-Mar-2018
11	Create second prototype draft of material for Attitude Comprehensive Message	Julie Halverson	09-Apr-2018	09-Apr-2018
2	Draft Test Plan Section for TDM Doppler Counts	Cheryl Gramling	09-Apr-2018	09-Apr-2018
3	Draft Test Plan Section for TDM Phase Counts	Fran Martinez	09-Apr-2018	09-Apr-2018
4	Draft Test Plan Section for TDM Data Types	David Berry	09-Apr-2018	09-Apr-2018
5	Draft Test Plan Section for TDM MAG/RCS	Alexandru Mancas	09-Apr-2018	09-Apr-2018
6	Initial Thoughts on TDM V3	Cheryl Gramling	09-Apr-2018	09-Apr-2018

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
83	Navigation Data Messages KVN Structural Requirements	Dan, Alain, David, Julie	30-Sep-2017	09-Apr-2018
10	Request deletion of "CDM Originator" SANA Registry	David Berry	09-Apr-2018	09-Apr-2018
7	Request CESG Poll for Navigation D&C Green Book 3.6	David Berry	13-Apr-2018	13-Apr-2018
14	Next available number	N/A	31-Dec-2035	31-Dec-2035

COMPLETED Action Items

##	Action Item	Actionee	Status	Completion Date
95	SANA Registry: Orbit Central Bodies	Alexandru Mancas	Complete	13-Nov-2017
93	Produce TDM P1.0.6	David Berry	Complete	24-Nov-2017
92	Produce RDM WB7	Alexandru Mancas	Complete	30-Nov-2017
85	Provide expanded "CDM Originator" SANA Registry information to David	As assigned, by Registry entry (see telecon minutes)	Complete	10-Dec-2017
9	Request addition of "CDM Originator" role to applicable SANA Organization entries	David Berry	Complete	12-Dec-2017
1	Create prototype draft of material for Attitude Comprehensive Message	Julie Halverson	Complete	27-Dec-2017
12	Produce TDM P1.0.7	David Berry	Complete	14-Jan-2018
8	Redistribute list of events previously prepared	Alain Lamy	Complete	15-Jan-2018
94	Confirm consistency of ADM Annex C and Green Book attitude material	Alain Lamy	Complete	15-Jan-2018
97	Produce ADM P1.6	Alain Lamy	Complete	16-Jan-2018

CANCELLED Action Items

##	Action Item	Actionee	Reason