

CCSDS NAVIGATION WG ACTION ITEMS
(From The Hague, Nov 2017, Chronological Order)
Last Update: 27-Mar-2018

CURRENT ACTION ITEMS

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2017/Fall/navwg-action-items-201711.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
21	If necessary, setup telecon with SANA Operator (Marc Blanchet) regarding mockup of SANA Registries for Time Scales, Reference Frames, etc. Seek commitment to from SANA to do work.	David Berry	28-Feb-2018	09-Mar-2018
98	Produce Navigation Events Message initial draft	Alain Lamy	31-Jan-2018	21-Mar-2018
19	Review SANA Registry annex information (time, frames, etc.)	All	14-Mar-2018	28-Mar-2018
3	Draft Test Plan Section for TDM Phase Counts	Fran Martinez	09-Apr-2018	09-Apr-2018
4	Draft Test Plan Section for TDM Data Types	David Berry	09-Apr-2018	09-Apr-2018
5	Draft Test Plan Section for TDM MAG/RCS	Alexandru Mancas	09-Apr-2018	09-Apr-2018
24	Draft Test Plan Section for XML TDM	David Berry	09-Apr-2018	09-Apr-2018
6	Initial Thoughts on TDM V3	Cheryl Gramling	09-Apr-2018	09-Apr-2018
10	Request deletion of "CDM Originator" SANA Registry	David Berry	09-Apr-2018	09-Apr-2018
11	Create second prototype draft of material for Attitude Comprehensive Message	Julie Halverson	09-Apr-2018	09-Apr-2018
83	Navigation Data Messages KVN Structural Requirements	Dan, Alain, David, Julie	30-Sep-2017	12-Apr-2018
15	Finalize SANA Registries for Time Scales, Reference Frames, Element Sets, etc.	All	21-Mar-2018	12-Apr-2018
7	Request CESG Poll for Navigation D&C Green Book 3.6	David Berry	13-Apr-2018	13-Apr-2018
52	XML Section for ADM	David Berry	31-Dec-2016	15-Apr-2018
26	XML Section for ODM (update)	David Berry	08-May-2018	08-May-2018
25	Produce ODM P2.38	Dan Oltrogge	15-May-2018	15-May-2018
22	Produce NDM/XML P1.1	David Berry	31-Jan-2016	15-Jul-2018
100	Produce Navigation D&C Green Book 3.6	Dale Force	01-Mar-2018	TBD-2018
27	Next available number	N/A	31-Dec-2035	31-Dec-2035

COMPLETED Action Items

##	Action Item	Actionee	Status	Completion Date
95	SANA Registry: Orbit Central Bodies	Alexandru Mancas	Complete	13-Nov-2017
93	Produce TDM P1.0.6	David Berry	Complete	24-Nov-2017
92	Produce RDM WB7	Alexandru Mancas	Complete	30-Nov-2017
85	Provide expanded "CDM Originator" SANA Registry information to David	As assigned, by Registry entry (see telecon minutes)	Complete	10-Dec-2017
9	Request addition of "CDM Originator" role to applicable SANA Organization entries	David Berry	Complete	12-Dec-2017
1	Create prototype draft of material for Attitude Comprehensive Message	Julie Halverson	Complete	27-Dec-2017
12	Produce TDM P1.0.7	David Berry	Complete	14-Jan-2018
8	Redistribute list of events previously prepared	Alain Lamy	Complete	15-Jan-2018
94	Confirm consistency of ADM Annex C and Green Book attitude material	Alain Lamy	Complete	15-Jan-2018
97	Produce ADM P1.6	Alain Lamy	Complete	16-Jan-2018
86	Migrate "CDM Originator" Registry to new SANA arrangement	David Berry	Complete	24-Jan-2018
96	Telecon with SANA Operator (Marc Blanchet) regarding representation of SANA Registries for Time Scales, Reference Frames, Element Sets	David Berry	Complete	31-Jan-2018
71	Produce ODM P2.37	Dan Oltrogge	Complete	13-Feb-2018
14	Produce SANA mockup registry for time systems, reference frames, orbit centers	David Berry	Complete	13-Feb-2018
99	Complete SANA Registries for Time Scales, Reference Frames, Element Sets, etc.	Dan Oltrogge Julie Halverson	Complete	13-Feb-2018
20	Query Tom Gannett regarding his arrangement for updating CCSDS Glossary	David Berry	Complete	18-Feb-2018
23	Query Marc Blanchet regarding arrangements for updating CCSDS Glossary	David Berry	Complete	18-Feb-2018
13	Create TDM Test Plan/Report draft	David Berry	Complete	18-Feb-2018
17	Prepare review assignments for ODM P2.37	David Berry	Complete	19-Feb-2018
16	Prepare review assignments for ADM P1.6	David Berry	Complete	19-Feb-2018
18	Send "Annexes" Mockup to SANA	David Berry	Complete	03-Mar-2018
87	Request CDM corrigendum to replace "CDM Originator" Registry with new SANA arrangement	David Berry	Complete	03-Mar-2018

##	Action Item	Actionee	Status	Completion Date
70	Produce Navigation D&C Green Book 3.5	Dale Force	Complete	27-Mar-2018
2	Draft Test Plan Section for TDM Doppler Counts	Cheryl Gramling	Complete	23-Mar-2018

CANCELLED Action Items

##	Action Item	Actionee	Reason