

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From Gaithersburg, April 2018, Chronological Order)**  
**Last Update: 16-May-2018**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2018/Spring/navwg-action-items-201804.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
43	Formal request for NDM/XML schema set download	David Berry	15-May-2018	25-May-2018
19	Review SANA Registry annex information (time, frames, etc.)	All	14-Mar-2018	29-May-2018
29	Review the Time System material targeted for the SANA Registry and "make it perfect"	Frank, Fran, Cheryl, Vallado	08-May-2018	29-May-2018
33	Update "NEM Requirements" document	Alain Lamy	27-Apr-2018	30-May-2018
3	Draft Test Plan Section for TDM Phase Counts	Fran Martinez	09-Apr-2018	30-May-2018
31	Look at implementation of epoch time system in abstract type, convey preference to Colin	Fran Martinez	31-May-2018	31-May-2018
37	Provide SANA Annex material to SANA Operator (first increment)	David Berry	17-May-2018	04-Jun-2018
30	Provide content on international standards to UNCOPUOS/LTSSA WG	Dan, David	31-May-2018	08-Jun-2018
52	XML Section for ADM	David Berry	31-Dec-2016	11-Jun-2018
15	Finalize SANA Registries for Time Scales, Reference Frames, Element Sets, etc.	All	21-Mar-2018	11-Jun-2018
100	Produce Navigation D&C Green Book 3.6	Dale Force	01-Mar-2018	13-Jun-2018
26	XML Section for ODM (update)	David Berry	08-May-2018	15-Jun-2018
10	Request deletion of "CDM Originator" SANA Registry	David Berry	09-Apr-2018	30-Jun-2018
25	Produce ODM P2.38	Dan Oltrogge	15-May-2018	30-Jun-2018
32	Define schema that can be used with an XML editor to define events and parameters that go with it to validate the event description	Fran Martinez	15-May-2018	30-Jun-2018
98	Produce Navigation Events Message initial draft	Alain Lamy	31-Jan-2018	30-Jun-2018
39	Provide "Description" for each template on PRM Registry	Fran Martinez	31-May-2018	30-Jun-2018

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
35	Produce ACM Draft 3	Julie Halverson	30-Jun-2018	30-Jun-2018
45	Produce ADM P1.7	Alain Lamy	30-Jun-2018	30-Jun-2018
28	Review Navigation D&C Green Book 3.6	All	27-Jun-2018	13-Jul-2018
22	Produce NDM/XML P1.0.1	David Berry	31-Jan-2016	15-Jul-2018
40	Provide "XML Boot Camp" session (dedicated telecon?)	Fran Martinez	20-Jun-2018	20-Jul-2018
7	Request CESG Poll for Navigation D&C Green Book 3.6	David Berry	13-Apr-2018	30-Jul-2018
27	Fix errors in draft RDM XML schema to conform to the RDM draft (keyword change, number of segments => 1)	Alexandru Mancas	15-May-2018	01-Sep-2018
34	TDM Version 3 initial thoughts... send to Cheryl	All	01-Oct-2018	01-Oct-2018
83	Navigation Data Messages KVN Structural Requirements	Alain, Cheryl, Dan, David, Julie	30-Sep-2017	15-Oct-2018
46	Next available number	N/A	31-Dec-2035	31-Dec-2035

### COMPLETED Action Items

##	Action Item	Actionee	Status	Completion Date
44	Thank you to Marc Blanchet for Julien's participation in NavWG Meeting	David Berry	Complete	02-May-2018
42	Re-type attitude material LATEX	Julie Halverson	Complete	06-May-2018
41	Produce Navigation Data Messages Overview draft #1	Patrick Zimmerman	Complete	15-May-2018
38	Request updates to SANA infrastructure on PRM Registry (Provisional => Assigned, Policy, Authority, etc.)	David Berry	Complete	15-May-2018
36	Prioritize SANA Annex material	All	Complete	16-May-2018

### CANCELLED Action Items

##	Action Item	Actionee	Reason