

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From Berlin, October 2018, Chronological Order)**  
**Last Update: 23-Oct-2018**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2018/Fall/navwg-action-items-201810.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

<b>##</b>	<b>Action Item</b>	<b>Actionee</b>	<b>Due Date (Original)</b>	<b>Due Date (Current)</b>
61	Produce TDM Test Plan/Report version 1.5	David Berry	24-Oct-2018	24-Oct-2018
60	Produce RDM Test Plan/Report draft	Alexandru Mancas	26-Oct-2018	26-Oct-2018
70	Prepare review assignments for all new draft documents	David Berry	26-Oct-2018	26-Oct-2018
72	Update WG Guidelines document	David Berry	26-Oct-2018	26-Oct-2018
74	Prepare Navigation references for SANA Registry	David Berry	31-Oct-2018	31-Oct-2018
75	Speak with Peter Shames about having a SANA Registry schedule available to WGs	David Berry	31-Oct-2018	31-Oct-2018
25	Produce ODM P2.38	Dan Oltrogge	15-May-2018	15-Nov-2018
76	Prototype SANA implementation of Nav References	David Berry	15-Nov-2018	15-Nov-2018
65	Review NDM/XML P1.0.1	As assigned	19-Nov-2018	19-Nov-2018
67	Produce NDMO G1.0.3	Patrick	20-Nov-2018	20-Nov-2018
69	Review Nav Data D&C 3.5.5 Section 6	All	20-Nov-2018	20-Nov-2018
79	Review & update Nav Data D&C 3.5.5 Attitude equation section 5.3.2, 5.3.3	Julie, Alain	20-Nov-2018	20-Nov-2018
71	Submit events lists to Alain	All	30-Nov-2018	30-Nov-2018
26	XML Section for ODM (update)	David Berry	08-May-2018	15-Dec-2018
66	Produce ADM P1.8 (including ACM)	Alain Lamy	15-Dec-2018	15-Dec-2018
78	Combine events lists and distribute to WG	Alain	15-Dec-2018	15-Dec-2018
68	Produce NDM/XML P1.0.2	David	20-Dec-2018	20-Dec-2018
72	Advise WG when CSS/SMWG "Planning Information Format" document reaches Agency Review	David Berry	31-Dec-2018	31-Dec-2018
98	Produce Navigation Events Message initial draft	Alain Lamy	31-Jan-2018	15-Jan-2019
100	Produce Navigation D&C Green Book 3.6	Cheryl Gramling	01-Mar-2018	15-Jan-2019
28	Review Navigation D&C Green Book 3.6	All	27-Jun-2018	15-Feb-2019

##	Action Item	Actionee	Due Date (Original)	Due Date (Current)
58	Produce ODM P2.39	Dan Oltrogge	15-Feb-2019	15-Feb-2019
7	Request CESG Poll for Navigation D&C Green Book 3.6	David Berry	13-Apr-2018	28-Feb-2019
59	Produce ODM V3 Test Plan/Report	Dan Oltrogge	15-Mar-2019	15-Mar-2019
83	Navigation Data Messages KVN Structural Requirements	Alain, Cheryl, Dan, David, Julie	30-Sep-2017	01-May-2019
64	Produce CDM P1.0.1	Brian / Dan	30-Sep-2019	30-Sep-2019
80	Next available number	N/A	31-Dec-2035	31-Dec-2035

**COMPLETED Action Items**

##	Action Item	Actionee	Status	Completion Date
63	Complete CCSDS Editor Boot Camp	Brian Swinburne	Complete	19-Oct-2018
77	Respond to LeoLabs re CDM	David Berry	Complete	20-Oct-2018

**CANCELLED Action Items**

##	Action Item	Actionee	Reason