

RDM-blue-book-approach-plan									
ID	WBS	Task Name	Start	Duration	Finish	%C	Resource Names	Predecessors	CWEdat
1	1	Re-Entry Data Message 1.0 Blue Book Approach Plan	6/22/2018	360 days	11/7/2019	88%			NA
2	1.1	Conduct RDM Agency Review	6/22/2018	48 days	8/28/2018	100%	Secretariat		8/31/2018
3	1.2	Nav WG Meetings	6/22/2018	230 days	5/9/2019	100%			NA
4	1.2.1	CCSDS Fall 2018 Meetings	10/15/2018	5 days	10/19/2018	100%	NavWG		NA
5	1.2.1.1	Decision: Is another Agency Review warranted?	10/16/2018	0 days	10/16/2018	100%	NavWG		NA
6	1.2.2	CCSDS Spring 2019 Meetings	5/6/2019	4 days	5/9/2019	100%	NavWG		NA
7	1.3	Disposition RIDs from Agency Review	9/5/2018	30 days	10/16/2018	100%	NavWG		10/31/2018
8	1.4	Provide RID dispositions to Reviewers	10/16/2018	0 days	10/16/2018	100%	Alexandru	7FS+5 days	10/31/2018
9	1.5	Establish SANA candidate registry for RDM items	6/1/2019	10 days	6/13/2019	75%	SANA Operator,David		NA
10	1.6	Develop Test Plan/Report Document	9/5/2018	42 days	11/1/2018	100%	Alexandru		NA
11	1.7	Perform RDM prototype testing	11/2/2018	98 days	3/19/2019	100%			NA
12	1.7.1	First Prototype Development	11/2/2018	98 days	3/19/2019	100%	ESA		2/18/2019
13	1.7.2	Second Prototype Development	11/2/2018	98 days	3/19/2019	100%	DLR		2/18/2019
14	1.7.3	Perform RDM Test Cases	11/2/2018	98 days	3/19/2019	100%	Alexandru,Ralph	10	NA
15	1.8	Review Test Results	3/19/2019	15 days	4/8/2019	100%	NavWG	14	NA
16	1.9	Add Test Results to draft Test Plan/Report	4/8/2019	13 days	4/24/2019	100%	Alexandru	15	NA
17	1.10	RDM Red Book Modifications (RIDs, Test Changes, etc.)	8/28/2018	204 days	6/7/2019	99%			NA
18	1.10.1	Apply results of RID dispositions to RDM R1 => RDM R1.1	8/28/2018	30 days	10/8/2018	100%	Alexandru		NA
19	1.10.2	Produce RDM R1.2	10/9/2018	2 days	10/10/2018	100%	Alexandru		NA
20	1.10.3	Produce RDM R1.3	10/11/2018	16 days	11/1/2018	100%	Alexandru		NA
21	1.10.4	Produce RDM R1.4	11/2/2018	98 days	3/19/2019	100%	Alexandru		NA
22	1.10.5	Perform final proofreading of RDM Test Plan/Report	3/20/2019	14 days	4/8/2019	100%	David,Alexandru	21	NA
23	1.10.6	Produce RDM R1.5	3/20/2019	26 days	4/24/2019	100%	Alexandru		NA
24	1.10.7	Produce RDM R1.6 (Final Proofread Copy)	4/25/2019	17 days	5/17/2019	100%	Alexandru		NA
25	1.10.8	Perform final proofreading of RDM R1.1 (or R1.2)	5/20/2019	13 days	6/5/2019	100%	All	24	NA
26	1.10.9	Produce RDM R1.7 (Transition to Blue)	6/6/2019	2 days	6/7/2019	0%	Alexandru	25	NA
27	1.11	Seek approval to publish RDM 1.0	6/10/2019	82 days	10/1/2019	0%			NA
28	1.11.1	Provide RDM R1.7 (Transition to Blue) to Area Director	6/10/2019	1 day	6/10/2019	0%	David	26	NA
29	1.11.2	Provide RID dispositions to Area Director	6/10/2019	1 day	6/10/2019	0%	David	26	NA
30	1.11.3	Provide final RDM Test Plan/Report Area Director	6/10/2019	1 day	6/10/2019	0%	David	26	NA
31	1.11.4	Request Area Director Resolution for Approval to Publish	6/10/2019	1 day	6/10/2019	0%	David	26	NA
32	1.11.5	Issue Area Director Resolution for Approval to Publish	6/11/2019	5 days	6/17/2019	0%	Mario	31	NA
33	1.11.6	Provide RDM R1.7 (Transition to Blue) to Secretariat	6/25/2019	1 day	6/25/2019	0%	David	32	NA
34	1.11.7	Secretariat Document Processing	6/26/2019	20 days	7/23/2019	0%	Secretariat	33	6/30/2019
35	1.11.8	Establish "Approval to Publish" CESG Poll on RDM	7/24/2019	5 days	7/30/2019	0%	Secretariat	34	NA
36	1.11.9	Conduct CESG Poll	7/31/2019	15 days	8/20/2019	0%	CESG	35	NA
37	1.11.10	Resolve conditions arising from CESG Poll	8/21/2019	5 days	8/27/2019	0%	NavWG	36	NA
38	1.11.11	Establish "Approval to Publish" CMC Poll on RDM	8/28/2019	5 days	9/3/2019	0%	Secretariat	37	NA
39	1.11.12	Conduct CMC Poll	9/4/2019	15 days	9/24/2019	0%	CMC	38	NA
40	1.11.13	Resolve conditions arising from CMC Poll	9/25/2019	5 days	10/1/2019	0%	NavWG	39	NA
41	1.11.14	Approval to Publish received	10/1/2019	0 days	10/1/2019	0%	CMC	40	9/30/2019
42	1.12	Publish RDM Blue Book 1.0	10/2/2019	1 day	10/2/2019	0%	Secretariat	41	NA
43	1.13	CCSDS Fall 2019 Meetings (WG Celebration)	10/21/2019	4 days	10/24/2019	0%	CCSDS		NA
44	1.14	Establish SANA approved registry for RDM items	11/1/2019	5 days	11/7/2019	0%	Alexandru,SANA Operator	42	NA