

CCSDS NAVIGATION WG ACTION ITEMS
(From Darmstadt, October 2019, Chronological Order)
Last Update: 19-Jan-2020

CURRENT ACTION ITEMS

The following action items were produced during the meetings and completed or cancelled prior to the succeeding meetings. Action items that were produced but not completed are moved into the action items list of the succeeding meeting series. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2019/Fall/navwg-action-items-201910.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

If "Status" = "Open", then "Date" = "Target Date"
 If "Status" = "Complete", then "Date" = "Completion Date"
 If "Status" = "Cancelled", then "Date" = "Cancellation Date"
 Sort by "Status" (Descending), "Date" (Ascending)

##	Action Item	Actionee	Status	Due Date (Original)	Date
26	XML Section for ODM (update)	David	Open	08-May-2018	20-Dec-2019
28	ICS for OPM, OEM, OMM, OCM	David	Open	20-Nov-2019	20-Dec-2019
21	Request addition of "Re-Entry Data Message Originator" to ESOC and DLR "Organization" roles	David	Open	30-Sep-2019	27-Dec-2019
29	Request addition of "GMST", "MET", "MRT" to Time Systems Registry	David	Open	03-Nov-2019	31-Dec-2019
33	Request OID move to separate column in "CCSDS Navigation Normative Annexes" registry	David	Open	20-Nov-2019	31-Dec-2019
59	Produce ODM V3 Test Plan/Report Draft	Dan	Open	15-Mar-2019	31-Dec-2019
74	Prepare Navigation references for SANA Registry	David	Open	31-Oct-2018	31-Dec-2019
52	Prepare proofreading assignments for TDM P1.5	David	Open	10-Jan-2020	10-Jan-2020
32	Discuss response to comments on ADM P1.8 Sections 8.2, 8.3	Fran / David	Open	30-Nov-2019	15-Jan-2020
51	Prepare "divide & conquer" assignments for ODM P2.39	David	Open	31-Dec-2019	15-Jan-2020
27	Prepare PRM Corrigendum	Fran / Frank	Open	20-Nov-2019	22-Jan-2020
41	Produce ADM P1.9	Alain / Julie	Open	07-Sep-2019	22-Jan-2020
48	Prepare CDM Corrigendum regarding RESIDUALS ACCEPTED	David	Open	30-Nov-2019	22-Jan-2020
78	Combine events lists and distribute to WG	Alain	Open	15-Dec-2018	22-Jan-2020

##	Action Item	Actionee	Status	Due Date (Original)	Date
98	Produce Navigation Events Message initial draft	Alain	Open	31-Jan-2018	22-Jan-2020
17	Update Navigation Terms in CCSDS Glossary (original + RDM terms)	Secretariat	Open	31-Aug-2019	31-Jan-2020
36	Switch order of references 1.6.1 and 1.6.2 in NDM/XML P1.0.2	David	Open	15-Nov-2019	31-Jan-2020
39	Inquire regarding implementing a way to print a SANA registry out to PDF.	David	Open	20-Nov-2019	31-Jan-2020
40	Inquire regarding restricting the usage of some registry entries in certain standards (e.g., restricting CDM users to choosing ITRF, EME2000, or GCRF for the reference frame).	David	Open	20-Nov-2019	31-Jan-2020
42	Inquire of SANA regarding provision of some kind of "What's New?" indication for users.	David	Open	20-Nov-2019	31-Jan-2020
64	Produce CDM P1.0.1	Brian / Dan	Open	30-Sep-2019	31-Jan-2020
68	Produce NDM/XML P1.0.2	David	Open	20-Dec-2018	31-Jan-2020
92	Submit Revised Orbit Centers Registry data for SANA Registry	David	Open	17-Dec-2018	31-Jan-2020
93	Submit Corrigenda to SANA Registry Data	David	Open	07-Jan-2019	31-Jan-2020
96	SANA implementation of Nav References	SANA	Open	31-Jan-2019	31-Jan-2020
16	Prepare ADM section 6.8 (ACM XML)	David	Open	15-Sep-2019	15-Feb-2020
25	Identify RDM Terms to add to CCSDS Glossary	Alexandru	Complete	24-Oct-2019	25-Oct-2019
44	Create draft "Atmosphere Models" registry material	Dan	Complete	15-Jun-2019	29-Oct-2019
45	Create draft "Gravity Models" registry material	Dan	Complete	15-Jun-2019	29-Oct-2019
46	Create draft "Orbit Types" registry material	Dan	Complete	15-Jun-2019	29-Oct-2019
47	Create draft "Orbit Averaging" registry material	Dan	Complete	15-Jun-2019	29-Oct-2019
30	Fix Guidelines document #17 (full text)	David	Complete	03-Nov-2019	15-Nov-2019
35	Add "TRACK_ID" keyword to TDM V.2	David	Complete	15-Nov-2019	19-Nov-2019
91	Submit Spacecraft Body Reference Frames data for SANA Registry	David	Complete	03-Dec-2018	19-Nov-2019
14	Produce ODM P2.39 preliminary draft	Dan	Complete	07-Aug-2019	20-Nov-2019
37	TDM V.2 Test Case #3	Ralph	Complete	30-Nov-2019	29-Nov-2019
34	Inquire of Tom Gannett regarding Nav WG Glossary requests	David	Complete	01-Nov-2019	15-Dec-2019
81	Request addition of RDM Terms to CCSDS Glossary	David	Complete	30-Sep-2019	15-Dec-2019
50	TDM V.2 Test Case #4	Ralph	Complete	31-Dec-2019	08-Jan-2020

##	Action Item	Actionee	Status	Due Date (Original)	Date
49	Produce ODM P2.39 review draft	Dan	Complete	15-Jan-2020	21-Jan-2020
31	Respond to MP&S Questions regarding the PRM	Fran	Complete	20-Nov-2019	21-Jan-2020
43	Provide CCSDS Glossary Terms for RDM to SANA/Secretariat	David	Cancelled (duplicate)	15-Dec-2019	15-Dec-2019
38	Request addition of "OID" column for CCSDS Navigation Standards Normative Annexes registry	David	Cancelled (duplicate)		16-Dec-2019
53	Next available number	N/A	AAAAAA	31-Dec-2035	31-Dec-2035