

CCSDS NAVIGATION WG ACTION ITEMS
(From "Virtual Huntsville", May 2020, Chronological Order)
Last Update: 09-Oct-2020

CURRENT ACTION ITEMS

The following action items were produced during the meetings and completed or cancelled prior to the succeeding meetings. Action items that were produced but not completed are moved into the action items list of the succeeding meeting series. They are also available on the CWE at <http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2020/Spring/navwg-action-items-202005.pdf> . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

New Action/Outstanding Action Items

If "Status" = "Open", then "Date" = "Target Date"
 If "Status" = "Complete", then "Date" = "Completion Date"
 If "Status" = "Cancelled", then "Date" = "Cancellation Date"
 Sort by "Status" (Descending), "Date" (Ascending)

##	Action Item	Actionee	Status	Due Date (Original)	Date
16	Prepare ADM section 6.8 (ACM XML)	David	Open	15-Sep-2019	11-Oct-2020
59	Produce ODM V3 Test Plan/Report Draft	Dan	Open	15-Mar-2019	26-Oct-2020
64	Produce CDM P1.0.1	Brian / Dan	Open	30-Sep-2019	26-Oct-2020
67	Review ODM P2.40	All, as assigned	Open	19-Oct-2020	09-Nov-2020
17	Update Navigation Terms in CCSDS Glossary (original + RDM terms)	Secretariat	Open	31-Aug-2019	13-Nov-2020
27	Prepare PRM Corrigendum	Jose Miguel / Frank	Open	20-Nov-2019	13-Nov-2020
29	Request addition of "GMST", "MET", "MRT" to Time Systems Registry	David	Open	03-Nov-2019	13-Nov-2020
33	Request OID move to separate column in "CCSDS Navigation Normative Annexes" registry	David	Open	20-Nov-2019	13-Nov-2020
39	Inquire regarding implementing a way to print a SANA registry out to PDF.	David	Open	20-Nov-2019	13-Nov-2020
40	Inquire regarding restricting the usage of some registry entries in certain standards (e.g., restricting CDM users to choosing ITRF, EME2000, or GCRF for the reference frame).	David	Open	20-Nov-2019	13-Nov-2020
42	Inquire of SANA regarding provision of some kind of "What's New?" indication for users.	David	Open	20-Nov-2019	13-Nov-2020
48	Prepare CDM Corrigendum regarding RESIDUALS ACCEPTED	David	Open	30-Nov-2019	13-Nov-2020

##	Action Item	Actionee	Status	Due Date (Original)	Date
53	Determine organization for Italian RDM Provider role	Elena	Open	26-Feb-2020	13-Nov-2020
74	Prepare Navigation references for SANA Registry	David	Open	31-Oct-2018	13-Nov-2020
78	Combine events lists and distribute to WG	Alain	Open	15-Dec-2018	13-Nov-2020
92	Submit Revised Orbit Centers Registry data for SANA Registry	David	Open	17-Dec-2018	13-Nov-2020
93	Submit Corrigenda to SANA Registry Data	David	Open	07-Jan-2019	13-Nov-2020
96	SANA implementation of Nav References	SANA	Open	31-Jan-2019	13-Nov-2020
98	Produce Navigation Events Message initial draft	Alain	Open	31-Jan-2018	15-Dec-2020
73	Produce ADM P1.11	Alain / Julie	Open	TBD	TBD
65	Produce OMM/XML combined instantiation for Dan	David	Complete	31-May-2020	16-May-2020
68	Produce NDM/XML P1.0.2	David	Complete	20-Dec-2018	27-Jun-2020
71	Produce NDM/XML P1.0.3, submit to Area Director	David	Complete	31-Jul-2020	31-Jul-2020
72	Submit NDM/XML 2.0.0 schemas to SANA Operator	David	Complete	03-Aug-2020	03-Aug-2020
61	Produce ADM P1.10	Alain/Julie	Complete	TBD	05-Aug-2020
70	Can we use "Conditional" (ICS language) in main portion of OCM (and perhaps ACM as well).	David	Complete	10-Jun-2020	05-Aug-2020
62	Produce ADM P1.10 Review Assignments	David	Complete	09-Aug-2020	16-Aug-2020
69	Expand combined instantiation material in ODM/XML section	David	Complete	10-Jun-2020	16-Aug-2020
58	Prototype some "orbitLines" to explore the OCM schema effort for lines coming from SANA registries	David	Complete	10-Jun-2020	21-Aug-2020
26	XML Section for ODM (update)	David	Complete	08-May-2018	07-Sep-2020
63	Review ADM P1.10	All, as assigned	Complete	09-Sep-2020	02-Oct-2020
60	Produce ODM P2.40	Dan	Complete	15-Sep-2020	06-Oct-2020
66	Produce ODM 2.40 review assignments	David	Complete	17-Sep-2020	08-Oct-2020
75	Next available number	N/A	AAAAAA	31-Dec-2035	31-Dec-2035