

**CCSDS NAVIGATION WG ACTION ITEMS**  
**(From "Virtual Toulouse #2", Oct/Nov 2021, Chronological Order)**  
**Last Update: 16-Jan-2022**

**CURRENT ACTION ITEMS**

The following action items were produced during the meetings and completed or cancelled prior to the succeeding meetings. Action items that were produced but not completed are moved into the action items list of the succeeding meeting series. They are also available on the CWE at <https://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2021/Spring/navwg-action-items-202105.pdf>. (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)

**New Action/Outstanding Action Items**

If "Status" = "Open", then "Date" = "Target Date"  
 If "Status" = "Complete", then "Date" = "Completion Date"  
 If "Status" = "Cancelled", then "Date" = "Cancellation Date"  
 Sort by "Status" (Descending), "Date" (Ascending)  
**Highlighted** = Completed or cancelled since last telecon

##	Action Item	Actionee	Status	Due Date (Original)	Date
43	Produce ADM P1.13 with updates from proofreading review	Alain/Julie	Open	21-Jan-2022	21-Jan-2022
35	Send ADM draft to Tom Gannett for pre-Document Processing review and comment	David	Open	22-Nov-2021	22-Jan-2022
38	Consolidate all Test Plans/Test Reports in single CWE directory	David	Open	31-Dec-2021	28-Jan-2022
10	Create Nav WG standard Blue Book template with Nav WG approved Annex ordering	David	Open	28-Jul-2021	09-Feb-2022
13	Convert CDM annexes to new annex order	Brian	Open	15-Jun-2021	09-Feb-2022
17	Update Navigation Terms in CCSDS Glossary (original + RDM terms)	Secretariat	Open	31-Aug-2019	09-Feb-2022
28	Add new entries to "Conjunction Data Message CATALOG_NAME" SANA Registry	David	Open	08-Sep-2021	09-Feb-2022
33	Add "Unknown" to reference frames SANA	David	Open	29-Sep-2021	09-Feb-2022
40	Add GMST to Time Systems Registry	David	Open	08-Dec-2021	09-Feb-2022
42	Discuss/determine better NDM/XML schema versioning	Jose Miguel and David	Open	28-Feb-2022	09-Feb-2022
53	Determine organization for Italian RDM Provider role	Elena	Open	26-Feb-2020	09-Feb-2022
92	Submit Revised Orbit Centers Registry data for SANA Registry	David	Open	17-Dec-2018	09-Feb-2022

##	Action Item	Actionee	Status	Due Date (Original)	Date
06	Produce CDM P1.0.2	Brian	Open	15-Jun-2021	09-Mar-2022
74	Prepare Navigation references for SANA Registry	David	Open	31-Oct-2018	09-Mar-2022
94	Library of referenced papers on CWE	David	Open	10-May-2021	09-Mar-2022
98	Produce Navigation Events Message initial draft	Alain	Open	31-Jan-2018	09-Mar-2022
19	Produce TDM P2.0.1	Cheryl	Open	11-Oct-2021	06-Apr-2022
44	Create ADM V.2 Test Plan draft	Alain/Julie	Open	06-Apr-2022	06-Apr-2022
96	SANA implementation of Nav References	SANA	Open	31-Jan-2019	09-Apr-2022
36	Send CDM draft to Tom Gannett for pre-Document Processing review and comment	David	Open	10-Jan-2022	09-May-2022
39	Attend CCSDS Editor's Boot Camp for refresher	All	Open	13-May-2022	13-May-2022
79	Modify/clarify floating point number rules	Dan	Open	09-Dec-2020	13-May-2022
18	Produce ADM P1.12	Alain/Julie	Complete	31-Jul-2021	08-Dec-2021
34	Let agency personnel know that ODM is in review	All	Complete	04-Nov-2021	08-Dec-2021
37	Get ODM Pink Book 2.1 MS Word version from Tom Gannett for RID resolution application	David	Complete	15-Dec-2021	20-Dec-2021
41	Proofreading review of the ADM P1.12	All, as assigned	Complete	09-Dec-2021	14-Jan-2022
45	Next available number	N/A	AAAAA	31-Dec-2035	31-Dec-2035