AGENCY: __BNSC_________________ Date: _4 May 2004________

Assuming no direct funding is available from BNSC

	ACTIVITY
	Person’s Name
	Resource Commitment

  (Staff-months per month, May-November 2004)

	1.1 Systems Architecture WG
	
	

	1.2 Security  WG
	(Logica)
	0

	1.3 Information Architecture WG
	David Giaretta
	Not yet sure

	2.1 Data Archive Ingestion WG
	David Giaretta
	0.1

	2.2 Navigation WG
	
	

	2.3 Info. Pack. & Registries WG
	David Giaretta
	0.1

	2.4 S/C Mon + Control WG
	(Logica) + Roger Thompson
	0 + <0.05

	3.1 SLE Ref. Model WG
	Hugh Kelliher
	(3 days only for May meetings)

	3.2 SLE Data Trans. Svcs WG
	
	

	3.3 SLE Service Mgmt. WG
	Hugh Kelliher
	(3 days only for May meetings)

	3.4 SLE Nav. Svcs BOF
	
	

	3.5 SLE RAD BOF
	
	

	4.1 Onboard Bus + LAN WG
	Steve Parkes
	0

	4.2 Time Crit O/B Net Svc WG
	Steve Parkes
	0.05 (total of 0.3 staff months over 6 months)

	4.3 Time Crit O/B Apps. WG
	Stuart D. Fowell
	<0.05

	4.4 Onboard plug-play BOF
	Stuart D. Fowell
	<0.05

	4.5 Onboard Transducer BOF
	
	

	5.1 RF & Modulation WG
	
	

	5.2 Space Link Code/Sync. WG
	
	

	5.3 Data Comp. WG
	
	

	5.4 Space Link Protocols WG
	Matthew Cosby
	0

	5.5 TC Channel Coding WG
	
	

	5.6 Ranging Working Group
	
	

	5.7 Prox-1 Build-2 WG
	Matthew Cosby
	0

	5.8 Long Eras. Codes BOF
	
	

	6.1 CFDP Inter.. Test WG
	
	

	6.2 Unack. CFDP Extensions WG
	
	

	6.3 Packet Protocol WG
	Dai Stanton
	0.05

	6.4 Cislunar BOF
	
	

	6.5 DTN  BOF
	Dai Stanton
	0.2
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