CCSDS NAVIGATION WG ACTION ITEMS
(From Gaithersburg, April 2018, Chronological Order)
Last Update: 06-Jul-2018

CURRENT ACTION ITEMS 

The following action items were produced during the meetings.  They are also available on the CWE at http://cwe.ccsds.org/moims/docs/MOIMS-NAV/Meeting%20Materials/2018/Spring/navwg-action-items-201804.pdf . (Note that the table below reflects the state as the "Last Update Date", which is not necessarily the state as of the end of the meetings.)
New Action/Outstanding Action Items 
	##
	Action Item
	Actionee
	Due Date (Original)
	Due Date (Current)

	33
	Update "NEM Requirements" document 
	Alain Lamy
	27-Apr-2018
	22-Jun-2018

	53
	Review/Finalize SANA Registry for Orbital Element Sets
	All
	21-Mar-2018
	30-Jun-2018

	52
	XML Section for ADM
	David Berry
	31-Dec-2016
	30-Jun-2018

	47
	Provide SANA Annex material to SANA Operator (second increment)
	David Berry
	30-Jun-2018
	30-Jun-2018

	3
	Draft Test Plan Section for TDM Phase Counts
	Fran Martinez
	09-Apr-2018
	30-Jun-2018

	100
	Produce Navigation D&C Green Book 3.6
	Dale Force
	01-Mar-2018
	13-Jul-2018

	49
	Review/Finalize SANA Registry for Reference Frames
	All
	21-Mar-2018
	15-Jul-2018

	22
	Produce NDM/XML P1.0.1 
	David Berry
	31-Jan-2016
	15-Jul-2018

	43
	Formal request for NDM/XML schema set download 
	David Berry
	15-May-2018
	15-Jul-2018

	48
	Review Navigation Data Messages Overview
	All
	24-Jul-2018
	24-Jul-2018

	25
	Produce ODM P2.38
	Dan Oltrogge
	15-May-2018
	24-Jul-2018

	30
	Provide content on international standards to UNCOPUOS/LTSSA WG
	Dan, David
	31-May-2018
	24-Jul-2018

	26
	XML Section for ODM (update)
	David Berry
	08-May-2018
	24-Jul-2018

	46
	Make CDM reconfirm/revise decision
	All
	15-Jul-2018
	25-Jul-2018

	45
	Produce ADM P1.7
	Alain Lamy
	30-Jun-2018
	31-Jul-2018

	51
	Review/Finalize SANA Registry for Attitude Control & Spacecraft System Reference Frames
	All
	21-Mar-2018
	31-Jul-2018

	50
	Review/Finalize SANA Registry for Relative Reference Frames
	All
	21-Mar-2018
	15-Aug-2018

	54
	Review/Finalize SANA Registry for Covariance Matrices
	All
	21-Mar-2018
	30-Aug-2018

	28
	Review Navigation D&C Green Book 3.6
	All
	27-Jun-2018
	30-Aug-2018

	27
	Fix errors in draft RDM XML schema to conform to the RDM draft (keyword change, number of segments => 1)
	Alexandru Mancas
	15-May-2018
	01-Sep-2018

	55
	Review/Finalize SANA Registry for Attitude & Spacecraft Conventions
	All
	21-Mar-2018
	15-Sep-2018

	7
	Request CESG Poll for Navigation D&C Green Book 3.6
	David Berry
	13-Apr-2018
	15-Sep-2018

	98
	Produce Navigation Events Message initial draft
	Alain Lamy
	31-Jan-2018
	30-Sep-2018

	34
	TDM Version 3 initial thoughts... send to Cheryl
	All
	01-Oct-2018
	01-Oct-2018

	83
	Navigation Data Messages KVN Structural Requirements
	Alain, Cheryl, Dan, David, Julie
	30-Sep-2017
	15-Oct-2018

	40
	Provide "XML Boot Camp" session (dedicated telecon?)
	Fran Martinez
	20-Jun-2018
	19-Oct-2018

	56
	Next available number 
	N/A
	31-Dec-2035
	31-Dec-2035


COMPLETED Action Items 
	##
	Action Item
	Actionee
	Status
	Completion Date

	44
	Thank you to Marc Blanchet for Julien's participation in NavWG Meeting
	David Berry
	Complete
	02-May-2018

	42
	Re-type attitude material LATeX
	Julie Halverson
	Complete
	06-May-2018

	38
	Request updates to SANA infrastructure on PRM Registry (Provisional => Assigned, Policy, Authority, etc.)
	David Berry
	Complete
	15-May-2018

	41
	Produce Navigation Data Messages Overview draft #1
	Patrick Zimmerman
	Complete
	15-May-2018

	36
	Prioritize SANA Annex material
	All
	Complete
	16-May-2018

	29
	Review the Time System material targeted for the SANA Registry and "make it perfect"
	Frank, Fran, Cheryl, Vallado
	Complete
	09-Jun-2018

	31
	Look at implementation of epoch time system in abstract type, convey preference to Colin
	Fran Martinez
	Complete
	11-Jun-2018

	32
	Define schema that can be used with an XML editor to define events and parameters that go with it to validate the event description
	Fran Martinez
	Complete
	11-Jun-2018

	37
	Provide SANA Annex material to SANA Operator (first increment)
	David Berry
	Complete
	19-Jun-2018

	39
	Provide "Description" for each template on PRM Registry
	Fran Martinez
	Complete
	22-Jun-2018

	35
	Produce ACM Draft 3
	Julie Halverson
	Complete
	26-Jun-2018

	10
	Request deletion of "CDM Originator" SANA Registry
	David Berry
	Complete
	29-Jun-2018


CANCELLED Action Items 

	##
	Action Item
	Actionee
	Reason

	15
	Finalize SANA Registries for Time Scales, Reference Frames, Element Sets, etc.
	All
	Omnibus action item divided up by Registry for better tracking and management.

	19
	Review SANA Registry annex information (time, frames, etc.)
	All
	Omnibus action item divided up by Registry for better tracking and management.


