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	CMC-S04-A7

(from Spring 04)
	Update the CCSDS Procedures Manual (CCSDS A00.0-Y-9) to reflect the current CCSDS “RESTRUCTURED CCSDS ORGANIZATION AND PROCESSES” document and the current CCSDS Strategic and Operating Plans. Particularly review the Procedures Manual to make sure that the on-line voting procedures and decision criteria are clearly explained. Provide the CESG with a draft for review and comment.

Assignee:  CCSDS Secretariat

Due Date:  15 May 2005

Status:  Open

	
	

	CMC-S04-A8

(from Spring 04)
	Area Directors and CESG management will update the Unique Identification of CCSDS Objects and Services document (CCSDS A31.0-Y-1).  Area Directors will provide updates where appropriate.

Assignee:  CESG

Due Date:  1 July 2005

Status:  Open. Awaiting outcome of the SANA BOF.

	
	

	CMC-A-0412-002

(from Fall 04)
	CCSDS Secretariat will publish the CCSDS Operating Plan one month before the next CMC meeting. The document will be available electronically and hardcopy will be distributed to the CMC.

Assignee:  CCSDS Secretariat

Due Date: 12 March 2005

Status:  Open

	
	

	CMC-A-0412-012

(from Fall 04)


	CCSDS Secretariat will forward a draft CSS Area “Generic Data Transfer Services” Working Group Charter to the IOAG and solicit a response.  The Secretariat will forward any IOAG comments to the CMC.

Assignee:  CCSDS Secretariat

Due Date:  15 May 2005

Status:  Open

	
	

	CMC-A-0412-013

CESG-R-0411-014

SEA-R-0411-SANA-001

(from Fall 04)
	CCSDS Secretariat shall establish a CMC poll to ask the following question:  Shall the CMC approved the charter and recommend the establishment of a CCSDS Space Assigned Numbers Authority Work Group under the auspices of the Systems Engineering Area?

Assignee:  CCSDS Secretariat

Status:  The Charter was not approved by the CESG; therefore, no poll will be initiated at this time.

	
	

	CMC-A-0412-0014

CESG-R-0411-002

MOIMS-R-0411-NAV-002

(from Fall 04)
	CCSDS Secretariat shall forward CCSDS 502.0-B-1, Orbit Data Messages to ISO for adoption as an ISO Standard.

Assignee:  CCSDS Secretariat

Due Date:  12 May 2005

Status:  Open

	
	

	CMC-A-0412-017

CESG-R-0411-005

SLS-R-0410-RFM-004

(from Fall 04)
	CCSDS Secretariat shall incorporate two minor editorial changes into SLS recommendations (2.3.5 and 2.4.2) and publish the changes in CCSDS 401.0-B without Formal Agency Review.

Assignee:  CCSDS Secretariat

Due Date:  20 July 2005

Status:  Open

	CMC-A-0412-021

CESG-R-0411-007

SLS-R-0411-Prox1Build2-001

(from Fall 04)
	CCSDS Secretariat shall create and publish a set of Pink Sheets to CCSDS 211.1-B-2.

Assignee:  CCSDS Secretariat

Due Date:  1 June 2005

Status:  Open

	
	

	CMC-A0412-022

CMC-R-0412-004

(from Fall 04)
	Develop a Cross Support Services Architecture that clearly defines how service providers offer services to their customers and to each other.  This work should be done in accordance with a general framework provided to the CCSDS by the IOAG.

Assignee:  CESG

Due Date:  TBD after the general framework is provided to CCSDS from IOAG.

Status:  Open

	
	

	CMC-A0412-023

CMC-R-0412-006

(from Fall 04)
	IOAG should take up the responsibility to review and concur with the CCSDS Strategic Plan.

Assignee:  IOAG

Due Date:  TBD after the general framework is provided to CCSDS from IOAG.

Status:  Open

CCSDS Strategic Plan forwarded to IOAG on 03/19/05.

	
	

	CMC-A-0412-024

CMC-R-0412-006

(from Fall 04)
	IOAG should take up the responsibility to review and concur with the Interoperability/Cross Support Architecture.

Assignee: IOAG

Due Date: TBD after the general framework is provided to CCSDS from IOAG.

Status:  Open

	
	

	CMC-A-0412-025

CMC-R-0412-006

(from Fall 04)


	IOAG should take up the responsibility to review and concur with the Interoperability/Cross Support Services Catalog. Assignee: IOAG

Due Date: TBD after the general framework is provided to CCSDS from IOAG.

Status:  Open

	
	

	CMC-A-0412-026

CMC-R-0412-007

(from Fall 04)
	An Interoperability/Cross Support Architecture will be provided.

Assignee: CESG

Due Date: TBD after the general framework is provided to CCSDS from IOAG.

Status:  Open

	
	

	CMC-A-0412-027

CMC-R-0412-008

(from Fall 04)
	An Interoperability/Cross Support Services Catalog will be generated after the Interoperability/Cross Support Architecture is defined. 

Assignee:  CESG

Due Date: TBD 

Status:  Open

	
	

	SPRING 2005
	

	
	

	CMC-A-0504-001
	Distribute the Statement of Intent page and Publications Manual changes for comments. 

Assignee:  CCSDS Secretariat

Due Date:  26 April 2005

Status:  Open

	
	

	
	

	
	

	
	

	CMC-A-0504-002
	Obtain feedback from the OMG technical cooperation.

Assignee:  CESG 

Due Date: 26 April 2005

Status:  Open

	
	

	CMC-A-0504-003
	CSA will submit a proposal to the CESG to host the CESG, Working Groups and CMC/SC-13 meetings.

Assignee:  CSA/Dr. Leo Hartman

Due Date: 12 May 2005

Status:  Open

	
	

	CMC-A-0504-004
	Contact the IOAG Secretariat regarding the Strategic Plan, Service Architecture and RF Modulation simplification and the Security policy. 

Assignee: NASA/Dr. John Kelley

Due Date:  22 April 2005

Status:  Open

	
	

	CMC-A-0504-005
	Forward an MOU proposal for CCSDS/ECSS cooperation. 

Assignee: ESA/Jean-Francois Kaufeler

Due Date:  30 June 2005

Status:  Open

	
	

	CMC-A-0504-006
	Review IPR principles in the context of CCSDS work. 

Assignee: ESA

Due Date:  30 July 2005

Status:  Open

	
	

	CMC-A-0504-007
	Clarify the NASA position on SFCG 14.3-6.  

Assignee: Dr. John Kelley

Due Date:  15 May 2005

Status:  Open

	
	

	CMC-A-0504-008
	Provide original CCSDS organization documentation to all CCSDS members via 

e-mail. 

Assignee: CCSDS Secretariat/Linda Kezer

Due Date:  26 April 2005

Status:  Open

	
	

	CMC-A-0504-009 

CMC-R-0504-003
	Propose a harmonized approach to the use of XML across the Working Groups.

Assignee:  CESG

Due Date:  25  May 2005

Status:  Open

	
	

	CMC-A-0504-010

CMC-R-0504-005
	Form a BOF to explore the subject of developing an inter-agency "Cross Support Service Architecture". The BOF is requested to generate a draft charter for a "Cross Support Service Architecture Working Group", including identification of information that is needed from the IOAG in order to supply the working group with necessary customer requirements.

Assignee:  CESG

Due Date:  1 June 2005

Status:  Open

	
	

	CMC-A-0504-011

CMC-R-0504-008
	The Secretariat will migrate all documents currently stored on DocuShare into a corresponding storage and retrieval structure within the Collaborative Work Environment and alert the CESG of the CMC’s intention to decommit the Docushare capability. Assignee:  CCSDS Secretariat

Due Date: 10 July 2005

Status:  Open

	
	

	CMC-A-0504-012

CMC-R-0504-009
	Develop and document (via the Procedures Manual) a clear process for the review, comment, approval and feedback mechanisms that operate across the interface between CMC and CESG.

Assignee:  CCSDS Secretariat

Due Date:  10 July 2005

Status:  Open

	
	

	CMC-A-0504-013

CMC-R-0504-0016
	Update all Working Group charters to reflect actual current status and to resubmit the new requested Operating Plan and its associated resource request.  

Assignee:  CESG

Due Date: 3 June 2005

Status:  Open

	
	

	
	


